ANG Task Order Contract (March 2003) 01010-1

SECTION 01010

GENERAL REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

Drawings, General Provisions of the Contract, all other Division 1 Specification Sections and all
specified Divisions 2 through 16 Specification Sections apply to this Section.

1.2 SUMMARY

Provide all labor, materials, equipment, environmental protections, superintendence and
coordination necessary for the demolition, remodel and construction of the areas identified
within and in accordance with the drawings and specifications. Contractor shall accomplish and
provide proper coordination and sequencing of work in a manner approved by the Contracting
Officer.

1.3 LOCATION OF WORK

The work shall be located on the Oklahoma Air National Guard Base at Tulsa International
Airport,Tulsa, Oklahoma.

1.4 PRINCIPLE FEATURES OF THE WORK

As defined in the contract drawings and specifications.

1.5 ACCESS TO WORK AREAS
A. Access shall normally be 7:00 a.m. to 5:30 p.m., Monday through Thursday
(except federal holidays) unless specifically instructed, by the drawings and
specifications, required and approved.
B. The Contractor shall provide and maintain all necessary and required signs,

barriers and barricades to provide safe working areas.

1.6 MATERIALS, DELIVERIES AND RESPONSIBILITIES
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1.7

1.8

A.

Contractor shall provide and maintain temporary field office, storage facilities
and trash receptacles as required to provide and conduct the work. All contracts
in the excess of (59) fifty-nine calendar days will require a field trailer to be set
and utilized on the ANG Base. The facilities shall remain in -place until
completion and acceptance of the work and shall be located as coordinated with
and approved by the Contracting Officer and Base Civil Engineer.

Contractor shall have and bear the responsibility to schedule, accept, receive,
load/unload and store materials and equipment for the work.

1. Unless otherwise indicated, Contractor shall furnish all materials,
equipment, work, apparatus, personnel, etc., to perform and accomplish all
provisions and/or tasks required to provide a completed project. The
Government's responsibility is to provide approvals, selections and
coordination as indicated.

2. No Government personnel and/or equipment are to be considered for use
during construction.

All reports, information and data requiring certification or testing shall be
certified by an authorized officer or representative of the Manufacturer or
Independent Testing Agency. The certifications and/or testing indicated are the
responsibility of the Contractor.

All clean-up Operations, dust control (including enclosures and/or partitions) and
safety provisions shall be the responsibility of the Contractor. Clean-up and
trash/debris removal shall be performed on a "daily basis". It shall be the
responsibility of the contractor to maintain a clean job site.

Contractor shall obtain all licenses and permits required for the demolition and/or
construction work, inspection, testing and disposal of any/all materials indicated
for removal and demolition.

During periods of darkness, all parts and/or areas of construction shall be lighted
by the Contractor in a manner approved by the Contracting Officer.

SALVAGE

Materials, accessories and components which are not indicated or specified to be
relocated/reinstalled, be salvaged for the Government or to remain the property of the
Government, shall become the property of the Contractor and promptly removed from the

site.

TULSA ANG BASE REQUIREMENTS AND REGULATIONS
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Contractor and contractor personnel shall become familiar with and obey Base
regulations, shall keep and stay within the limits of the work (and avenues of ingress and
egress/haul routes), and shall not enter any other areas unless required to do so and are
authorized for such entry. Contractor equipment shall be conspicuously marked for
identification. Additional requirements are specified in Section “Supplementary
Requirements”.

END OF SECTION 01010
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SECTION 01011

SUPPLEMENTARY REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings, General Provisions of the Contract, all other Division - 1 Specification Sections and
all specified Divisions 2 thru 16 Specifications Sections apply to this Section.

SUMMARY

The information contained and specified in this section is intended to be supplemental to any
and all other specified data. The information shall serve the following purposes:

A. Provide definitions to terms indicated and used in the Contract Documents.

B. Provide information not otherwise specified and/or indicated for performance of the
Work.

C. Provide an "over-view" of data and information to be provided to the Contractor in the
form of a "Contractor's Handbook/Guide".

DEFINITIONS

A. General: Basic definitions related to construction products, materials and work are
specified in Section "Reference Standards and Definitions".

B. Contracting Officer: The Contracting Officer is the only person authorized to bind the
government. (i.e. Change costs by deleting or adding work). References to approvals
and selections by the Contracting Officer mean the approvals/selections are to be made
by a designated Contracting Officer Representative (COR).

C. Approving/Governing Authority: These terms are intended to mean and refer to the
Contracting Officer, the COR or a person designated by the Contracting Officer.

D. BCE: This term means Base Civil Engineer.

E. A/E: Architect and/or Engineer, being the firm hired to perform the specified work.

F. Architects: This term is not intended to indicate authority of the Architect to approve

and/or disapprove, select, require, permit, etc., for this Work or Project.

STANDARD TULSA ANG BASE REQUIREMENTS FOR CONTRACTORS
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The following data and information is included to provide additional Project contract
administration requirements.

A.

CHANGES: All work will be in accordance with Plans, Specifications, Terms and
Conditions of the Contract. Any proposed changes or alterations in the work having an
effect of increasing or decreasing the amount of the contract will be submitted in
writing to the Contracting Officer for Approval.

GENERAL CONTRACTOR: Will provide at the Preconstruction Conference:

kL=

Contractor's Mailing Address, Phone Number and FAX Number:
Contractor's Project Manager:

Contractor's Project Superintendent:

Phone Number of Project Superintendent (and Pager Number if used):
Project FAX Number: Contractor's Field Office Number:

COMMUNICATIONS, RELATIONSHIPS, AND QUALITY:

Channels of Communication - The following shall be adhered to for pay requests,
submittals, changes and problems:

1.

Contractor to BCE Representative, BCE to A/E Firm, A/E Firm to BCE, BCE to
Contracting Officer, Contracting Officer to BCE, BCE toContractor. All parties
shall be involved in all changes, reviews, problems, or management to insure a
"Team" concept for a quality Project. Discussions or decisions shall be copied to
all involved.

Contractor's Handbook/Guide - Contractor's packet containing samples of forms
and the actual forms and guidance on how to prepare these forms will be
presented to the Contractor at the preconstruction conference. Extensive
information regarding procedures, guidance, and coordination are contained in
the packet and shall be read carefully. All forms may be reproduced.

Quality Control - The Contractor shall be responsible for quality control. Visits
by designated government inspectors/observers are for quality assurance only
and their appearance during construction does not mean approval of the work in
progress. The required observance of tests and concealed work by the Architect
and Government is for quality assurance.

PROGRESS, PLANNING, DOCUMENTATION, AND CONTROL.:

1.

Submission of Intended Progress

Contract Progress Schedule - A CPM (Critical Path Method) schedule must be
submitted prior to commencement of work for any project that exceeds (59)
fifty-nine calendar days. The CPM schedule must be marked up to indicate
actual progress monthly and submitted with payment applications. If the project
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falls more than 15 days behind the critical path, schedule is to be revised and
resubmitted. The CPM schedule shall be located in the job office. The CPM
will be in addition to the AF form 3064.

Time Extension Request - Must be justified and shall be submitted in writing for
approval. An updated Contract Progress Schedule shall be submitted with any
request for Time Extension. Contract completion date delay must be submitted
within 30 days of the end of the month in which the delay occurred. The
anticipated adverse weather delays are indicated below:

Month Days Note: Anticipated adverse
January 7 weather delay days are
February 7 based on information
March 8 from the Tulsa District
April 19 Corps of Engineers
May 10

June 9

July 7

August 7

September 7

October 7

November 6

December 8

Contract Progress Report - Shall be prepared by the Contractor as of the 1st and
15th of each month on AF Form 3065 and sent to the BCE within 2 days to
identify weekly progress. Forms will be furnished in the Contractor's
Handbook/Guide.

E. INSPECTION:

1.

Concealed Work - Compliance with the plans and specification shall be adhered
to. The A/E Firm and BCE inspectors shall inspect and approve all concealed
work before covering and be notified in sufficient time to allow normal response
(minimum of 72 hours advance notice). The Contractor's superintendent shall
use good judgment for additional inspection items and promote quality and
compliance before an inspection is required. Failure to notify the government
prior concealing any work will result in the contractor, at no cost to the
government, exposing any work that may be questionable to the BCE.

Tests To Be Performed -

a. Selection of Laboratory - BCE shall approve the selection of testing
laboratories and the laboratory must be capable of performing all
required tests. The Contractor shall submit a list of three (3) testing
companies with one to be approved by BCE. The BCE shall select all
test all locations. No test shall be performed with out the presence of the
BCE Representative or prior approval to waive this requirement.
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b. Copies Required - One (1) original copy of all test reports will be
provided to the Base Civil Engineer. Provide one (1) copy to the A/E
firm.

C. Results - Test reports shall indicate "Passed" or "Failed" on each item.

3. Maintenance of As-Built and Job Site Records - Records (Plans, Specifications,

Submittals, etc.) shall be maintained by the Superintendent for review by the
BCE. The records shall be timely and accurate and shall be distance referenced
from permanent landmarks and/or construction. Additional information is
specified in article "AS-BUILT RECORDS".

4. Final Inspection & Acceptance - Pre-Final and Final Inspections will be made
upon 48 hours minimum written notification. Pre-Final Inspection shall not be
requested when numerous flaws or omitted work are evident. Government
occupancy of the project will be granted upon final acceptance of the completed
Project or Phase of the Project. Final inspection notice shall allow time for the
Contracting Officer to attend. Final inspections shall not be conducted until all
contractors’ badges have been returned to Security Police and all contractual
requirements and documentation are completed and approved. Final inspection
will not be performed unless all items identified on the pre-final punch list have
been corrected.

5. Plans and Specifications Review - The Contractor's superintendent or project
manager shall carefully review all plans and specifications prior to the pre-final
inspection to insure that all tests and work has been performed and final
documents are acceptable for approval.

F. SUPERINTENDENCE BY CONTRACTOR

A responsible and knowledgeable employee of the Contractor shall be designated in
writing as the Project superintendent. This superintendent shall be on site, shall
supervise all work in progress, and shall act with Contractor authority on any possible
emergency.

G. PASSES FOR EMPLOYEES & VEHICLES

Contact Security Police (Bldg. 501) for procedures on vehicle passes (918-833-7319).
All employee passes will be approved by the BCE. Final payment to the general
contractor will not be made at the completion of the construction project until all
contractor badges have been returned.

H. CLEAN UP

1. Reference AF Form 3035 and specifications sections. Clean up shall be
performed daily as specified.
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2.

The Contractor shall be responsible for jobsite cleanup for the entire project. A
jobsite cleanup program shall be established and maintained throughout the
project.

Blowing debris shall be picked up and disposed of into a covered trash container
on a minimum daily basis.

All roadways littered with debris, dirt, rocks etc. by the contractor or sub-
contractors shall be swept and kept clear of debris, dirt, construction materials,
and other miscellaneous equipment immediately.

L GOVERNMENT PROPERTY OTHER THAN GFP: Reference AF Form 3035 and
specifications and plans.

J. OPERATION OF STORAGE AREAS:

1.

Description & Use of Authorized Areas

a. Parking - As designated by Government. Contractor's personnel private
vehicles shall be parked as directed by the BCE. Only valid, approved
and required working vehicles shall be parked on the work site.

b. Storage of Materials - Materials shall be stored in an area as directed by
the BCE. NOTE: the Contractor must secure all tools and items of
value. Storage buildings, trailers or shelters shall be and/or are the
Contractor's responsibility.

c. Pavement Protection - Contractor shall take all precautions not to
damage pavement, sidewalks, curbs, gutters, etc.

Authorized Use of Roadways and/or Streets - Limit haul routes directly to and
thru the main gate. Reference plans for haul routes. All trucks or vehicles, such
as concrete trucks or dump trucks shall be informed as to the job site location
and warned not to approach any aircraft movement area. Violation of this will
cause arrest and very high fines.

Deliveries - Address all delivery tickets to the Contractor and reference the
Project title. "Do not deliver to ANG Base Supply Shipping or Receiving".
Base personnel will not accept materials and will not assist in unloading with
personnel or equipment. All materials delivered to the ANG Base Supply will
be sent back to the sender.

Disposal - Off base disposal of refuse and construction debris will be the
responsibility of the Contractor. Coordinate with Base Civil Engineer for
salvage of equipment items. Contractor will provide an on-site dumpster at
Contractor's expense. Contractor shall not use base dumpsters.

Temporary Utilities - Utilities will be the responsibility of the contractors and
normally are at no usage cost to the Contractor unless designated in the plans or
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specifications. Temporary connections shall be coordinated and approved by
the BCE prior to any actual connection. Cost of connection shall be the
responsibility of the Contractor.

K. SAFETY: Refer to AF Form 3035 and bid documents.

1.

Accidents - Contractor shall notify Safety Office and the BCE immediately for
accidents requiring medical attention. The Contracting Officer shall be notified
in writing within 3 days of the incident with a copy to the BCE.

Visitors - Unauthorized government visitors shall be discouraged.

Excavation - All excavation shall have lighted barriers placed around them at a
minimum of one every five feet and be stepped for safety to compile at a
minimum with OSHA directives. A digging permit shall be obtained from the
Deputy BCE (833-7285) or Construction Inspector (833-7558 or 833-7790)
prior to any digging or excavation. (This is defined as any ground penetration.)

Hearing Protection - When working on or near the aircraft ramp, ear protection
may be required due to high noise levels during aircraft operations or during
high noises generated by construction machinery. The Contractor's
superintendent shall be responsible for enforcing their use. Earplugs or "bunny
ears" may be used as appropriate.

Material Safety Data Sheet - (MSDS) on all substances must be given to the
BCE Representative for all materials to be provided and/or installed prior to
installation.

Construction Signs - Post signs where there is overhead work involved to notify
personnel that there are hazards above. Consult the BCE for correct type and
attachment of signage. Post a quality prime contractor sign in the work area as
designed and indicated on ATTACHMENT 4 to this Section.

Overhead Work - Hard Hat areas shall be designated by the Contractor for all
work done overhead with possible injuries to personnel below: Post appropriate
signage.

Smoking - Is allowed only in designated smoking areas. Smoking is not
allowed in any government facility.

L. FIELD CHECKS

One of the base construction inspectors will be on the job site daily to record progress.
They will advise the Contractor's superintendent of their presence on the job site and
will comply with hardhat requirements. Alternate BCE personnel may perform these
duties during absences or for particular expertise.

M. MILITARY SECURITY:
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1. Contractor's Workmen - Except as approved for the Work, no workmen shall
leave the work area or interfere in the Unit's operation (not to include normal
travel to and/or from parked vehicles). All Contractor employee problems shall
be corrected off Base.

2. Perimeter Fence - Integrity of Base perimeter fencing shall be maintained at all
times. The FAA has extremely high fines for this violation of airport
regulations.

3. Vehicle Conflicts - Contractor shall notify and coordinate with Security Police

to have vehicles moved from area that is going to be under construction.

4. Weekend Hours - Contractor shall coordinate and schedule with DBCE and
Security Police when planning to work on weekends or holidays. Monthly UTA
weekends will prohibit work. Coordinate with DBCE and utilize the form to be
provided. The coordination and scheduling shall be accomplished no later than
the 10 days preceding the weekend and/or holiday. The contractor will only be
approved to work on weekends when the progress of the project is behind
schedule or scheduling is required for utility shutdowns.

5. Contractor Badges - Shall be worn at all times.
N. APPROVAL OF SUBCONTRACTORS

The Contracting Officer shall make Approval of subcontractors. The Contractor,
including addresses, phone numbers and insurance coverage, shall provide a complete
list.

0. PAYMENTS

Refer to AF Form 3035 and Contractor's Handbook/Guide. One per month, and must
coincide with a progress report.

P. UTILITIES

Refer to AF Form 3035, specifications and bid documents. A digging permit is
required. Existing utility drawings and as-built drawings may be provided as a guide.
Location and verification is always the Contractor's responsibility.

Q. WARRANTIES AND OPERATIONS & MAINTENANCE MANUALS:

l. Turn-in Procedure - Refer to specifications. Contractor shall completely
accomplish original warranty form and a warranty submission cover letter (see
Attachment No. 1 for example) for every piece of equipment, and submit in a
three ring binder. Two additional copies of every warranty shall be submitted,
with a three ring binder for each set. In addition, a copy of each warranty shall
be included in the "Operations and Maintenance Manuals" attached to the
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literature for the respective piece of equipment. O&M Manuals shall be
submitted for review and approval when the project becomes (75%) seventy five
percent complete. Failure to submit as directed will result in the disapproval of
payment applications until the time that O&M manuals are approved.

2. Form 274 - Government will furnish Form 274 per Contractor's request when
required quantity is established. Contractor shall accomplish and attach
Optional Form 274 adjacent to the nameplate for each piece of equipment
covered by a warranty. For architectural items the form shall be attached on the
inside of a cover or at a location out of the normal line of sight.

R. FIRE SAFETY

Refer to AF From 3035 and Base Fire Department guidance. All open flames or spark
producing type work must have a fire permit prior to work (833-7283) and must be
terminated 2 hours prior to end of work and be inspected. Coordinate with the Fire
Department on Thursdays for weekend permits.

S. NOTICE TO PROCEED

Certificate of Insurance and performance bonds are required immediately for the "notice
to proceed" to be issued. The Contract shall commence within 10 days after receipt of
Notice to Proceed. Total Contract time allowed per the contract bid documents, starting
with date of Notice to Proceed. Contract time allowed includes normal weather delays
for this area. Reference Section 01300-1.3,3d, Notice to Proceed will not be issued
until the requirements of this section are completed.

T. WEEKLY PROGRESS MEETINGS:

1. Schedule and administer meetings throughout progress of the work at one week
intervals.
2. Attendance Required: Job superintendent, major Subcontractors and suppliers,

Contracting Officer, as appropriate to agenda topics for each meeting.
Subcontractors to attend shall be those presently working or will begin work
before the next two progress meetings.

U. SUBMITTALS AND SAMPLES

Contractor shall submit a minimum of four (4) copies of each required submittal; A/E
will retain one (1) copy; Two (2) copies will be retained by the Government and one (1)
returned to the Contractor, marked with action taken and corrections or modifications
required. (Submit six (6) copies when submittal is required for maintenance manuals).

V. CONTRACTOR'S DISPLAY BOARD

Reference remarks Section of AF Form 3035. Wage rates and equal employment
opportunity posters must be posted for easy access on the job site.
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W.

POINTS OF CONTACT:

1.

10.

USPFO Contracting Office — 3535 Military Circle, Oklahoma City, OK, 73111-
4398, (405) 425-8221.

Base Civil Engineer (BCE) - 4200 N. 93" East Ave., Tulsa, OK, 74115-1632,
BLDG 222, (918) 833-7299, Mon - Thur 0700 - 1730 hrs.

Deputy Base Civil Engineer (DBCE) - 4200 N. 93" East Ave., Tulsa, OK,
74115-1632, BLDG 222, (918) 833-7285, Mon - Thur 0700 - 1730 hrs.

Technical Inspector- 4200 N. 93" East Ave., Tulsa, OK, 74115-1632, BLDG
222, (918) 833-7558 or (918) 833-7790, Mon - Fri 0730 hrs.

Safety - (918) 833-7266, Mon - Thur 0700 - 1730.

Fire Department - (918) 833-7283, Mon - Thur 0700 - 1730 hrs normally,
BLDG 403.

Security - (918) 833-7321, Security is manned 24 hours per day, BLDG 501
annex.

Base Health/Environmental - (918) 833-7754, Mon - Thur 0700 - 1730 hrs,
BLDG 420

Base Communications - (918) 833-7630, Mon - Thur 0700 - 1730 hrs, BLDG
230.

Base Contracting — 4200 N. 93" East Ave., Tulsa, OK, 74115-1632, BLDG 402,
(918) 833-7305 or (918) 833-7250 Mon - Thur 0700 - 1730 hrs.

FURTHER COMMENTS ON ABOVE OR UNIQUE ITEMS:

1.

Asbestos Non Use - A copy of the asbestos non-use forms shall be given to the
Contractor and it is required that all subcontractors and project managers sign
and return to the BCE. This shall be done within 15 days after the notice to
proceed. Material Safety Data Sheets on all materials used on the projects must
be submitted.

Correspondence - All correspondence shall have the contract number and
project number on it.

Project Closeout - Final inspection and payment will require all work be
completed and all badges be returned. A complete listing of all installed
equipment shall be furnished to the Real Property Management Specialist at the
conclusion of the Project. The listing shall include the cost of material, labor,
etc., for each specified category of each facility per the Real Property Cost
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10.

Listing. Forms will be furnished to the Contractor, and the Contractor shall
include equipment description, manufacturer, model number, and serial number.
Complete and approved OM Manuals / Data are required prior to acceptance of
the Project.

Hearing Protection - Proper ear protection shall be the Contractor's
responsibility.

Stored Items for Payment - In summary, these should be on site and protected
per manufacturer's recommendations. They shall be accessible and easily
inventoried. Invoices shall accompany the payment request and be sent to the
BCE 24 hours prior to the site visit to verify. This will be concurrent with a
progress meeting. Invoices are necessary, as the government will not pay until
the Contractor has paid for stored items. Stored items, on base, may be
considered if justified, approved, and coordinated with BCE Inspector. The
following conditions shall be met and acceptable to the Contracting Officer:

a. The Contractor shall demonstrate clear title (paid invoices) for the
materials. (Payments will not be made for materials in transit).

b. The material shall be stored within reasonable proximity to the
construction site.

c. The material shall be adequately insured and protected from theft.

d. The material shall not be susceptible to deterioration or physical damage
in storage or in transit to the project.

Emergency Access - It is important to notify the ANG, Fire Chief 833-7283;
Security 833-7321; and clinic 833- 7207, Senior Health Tech, when and what
sections of pavements or streets or main building entrances are going to be
blocked off. Before they are barricaded, access to buildings should also be
coordinated with users.

Temporary Services - Portable toilets and all telephone business lines shall be
provided by the Contractor. Contact Base Communication for information on
how to have Bell Telephone access Base cables.

Fire Hydrant Use - Access and use of the fire hydrants must be coordinated
through the Fire Dept., 833- 7283.

Airport Access - If Contractors intend to pass the Airport Perimeter Road on to
the taxiway, the Airport Tower shall be notified prior to access. Radio control
by the tower is essential for any access.

Medical Emergency — For medical emergencies requiring ambulance or fire
department, dial 911.
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11. Air Conditioning and Refrigeration Equipment Survey —

a. Provide a completed NGB Form 88-4 as attached and submit to the
Contracting Officer with project closeout documents.

b. Instruction for Completion of Form:

1) BASE: Fill in ANG installation name and state where it is
located.

2) FACILITY NUMBER: Fill in the building number where the
survey takes places.

3) UNIT: This is the designated unit number for this piece of
equipment in accordance with the drawing or equipment layout
plans.

4) DESCRIPTION: Record type or common name of this piece of
equipment, such as: Window Air Conditioning (A/C), Rooftop
Unit, Unitary A/C, Fan Coil Unit, Chiller, Freezer, or Water
Cooler. Record all water coolers as one piece or equipment per
facility, but show the total number of units under comments.

5) STATUS: This reflects the current disposition of the equipment
item. Valid status indicators are: IN SERVICE,
MOTHBALLED, UNDER REPAIR, or DECOMISSIONED.

6) CAPACITY: Fill in the number of tons (12,000 BTUH equals
one ton).

7) REFRIGERANT TYPE: Indentify as CFC-11, CFC-12, CFC-22,
CFC-113 or CFC-500 series.

8) REFRIGERANT QUANTITY: This is the optimal amount of
refrigerant needed to fill an empty piece of equipment. Take into
consideration the cooling coil and refrigerant piping for some
HVAC or refrigeration units. Review equipment nameplate and
date sheet for additional information.

9) MODEL: This is the model number assigned to the equipment
by the manufacturer.

10) MANUFACTURER: Record the manufacturer’s name, such as
Trane, York, or Carrier.

11) DATE MANUFACTURED: Record the date the equipment was
manufactured. If this information is not available, provide the
equipment installation date or the best available date on record.
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1.5

12)  SERIAL NUMBER: Record the serial number assigned to the
equipment. Check the nameplate for the information.

13)  CONDITION ASSESSMENT: Use the numbers as defined
below to indicate the status of the equipment at the time of the
survey. This is the surveyor’s best judgment and should not
require a significant work effort such as an engineer’s study.

1-- System is new or fully operational. No work required.

2 -- System is in operational condition. Routine preventive
maintenance is required to preserve reliability.

3 -- System is in serious condition but the conditions are
tolerable.

4 -- System is in intolerable condition. Major components have
failed or failure is imminent. Replacement of the equipment
should be considered at the earliest date.

SUPPLEMENTAL DATA

As-Built Records

As-Built Record Drawings, Specifications and Submittals - Contractor shall
maintain, at the jobsite, complete and up-to-date full-size Contract Documents
marked to record any deviations that have been made from the original Contract
Documents during the course of construction. These documents shall be
available for review by the COR. Upon completion of the Work, submit the
marked set of documents to the COR. Requests for partial payments shall not be
approved if the marked documents are not kept current, and the request for final
payment shall not be approved until the as-built documents are acceptable to the
Contracting Officer.

Objects installed and not shown on the plans should be located by measurements
to a permanent visible structure. Point locations not readily visible, such as
underground water valve or pipe elbow, should be located by measurements to
two permanent visible objects. Linear objects located parallel to permanent
visible objects, should be measured and recorded at intervals of not more than
50-feet and at the end points of the linear object being located.

Operation and Maintenance Manuals/Data

Contractor shall submit Operation and Maintenance (OM) data and/or manuals
that are specifically applicable to this Contract and a complete and concise
depiction of the provided equipment or product. Data containing extraneous
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information to be sorted through to find applicable instructions will not be
accepted. Provide information in sufficient detail to clearly explain user OM
requirements at the system, equipment, component, and subassembly level.
Include an index preceding each submittal. Submit in accordance with Section
01300, "Submittals".

a. Quantity - Submit two (2) copies of the manufacturers' information
specified herein for the components, assemblies, subassemblies,
attachments, and accessories. The items for which OM manuals are
required are listed in the technical sections that specify that
particular item.

b. Package Content - For each product, system, or piece of equipment
requiring submission of OM data, submit the package required in the
individual technical section. Package content shall be as required herein.

c. Delivery - Submit OM data to the COR for review, approval and
acceptance; submit data specified for a given item within 30 calendar
days after the item is delivered to the contract site (unless otherwise
indicated and/or specified).

d. Changes to Submittals - Manufacturer-originated changes or revisions to
submitted data shall be furnished by the Contractor if a component of an
item is so affected subsequent to acceptance of the OM data. Changes,
additions, or revisions required by the Contracting Officer for final
acceptance of submitted data shall be submitted by the Contractor within
30 calendar days of the notification of this change requirement.

2. Types of Information Required in OM Data Packages

a. Operating Instructions - Include specific instructions, procedures, and
illustrations for the following phases of operation:

1) Safety Precautions - List personnel hazards and equipment or
product safety precautions for all operating conditions.

2) Normal Operations - Include data and instructions to explain
operation requirements for maintenance.

3) Service Requirements - Include instructions for maintenance
services to be performed such as lubrication, adjustments, and
inspection.

b. Preventive Maintenance - Include the following information for

preventive and scheduled maintenance to minimize corrective
maintenance and repair.
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1) Lubrication Data - Include lubrication data, other than
instructions for lubrication in accordance with paragraph entitled
"Service Requirements":

2) A table showing recommended lubricants for specific
temperature ranges and applications.

3) Charts with a schematic diagram of the equipment showing
lubrication points, recommended types and grades of lubricants,
and capacities; and

4) A lubrication schedule showing service interval frequency.

c. Corrective Maintenance - Include manufacturer's recommendations on

procedures and instructions for correcting problems and making repairs.

1)

2)

3)

Maintenance and Repair Procedures - Include instructions and
list tools required to restore product or equipment to proper
condition or operating standards.

Removal and Replacement Instructions - Include step-by-step
procedures and list required tools and supplies for removal,
replacement, disassembly, and assembly of components,
assemblies, subassemblies, accessories, and attachments.
Provide tolerances, dimensions, settings and adjustments
required. Instructions shall include a combination of text and
illustrations.

Spare Parts and Supply Lists - Include lists of spare parts and
supplies required for maintenance and repair to ensure continued
service or operation without unreasonable delays. List spare
parts and supplies that have a long lead time to obtain.

d. Appendices - Provide information required below and information not
specified in the preceding paragraphs but pertinent to the maintenance or
operation of the product or equipment. Include the following:

1)

Parts Identification - Provide identification and coverage for all
parts of each component, assembly, subassembly, and accessory
of the end items subject to replacement. Include special
hardware requirements. Identify parts by make, model, serial
number, and source of supply to allow reordering without further
identification. Provide clear and legible illustrations, drawings,
and exploded views to enable easy identification of the items.
When illustrations omit the part numbers and description, both
the illustrations and separate listing shall show the index,
reference, or key number, which will cross-reference the



ANG Task Order Contract (March 2003)

C.

2)

3)

Schedule of Values

01011 -15

illustrated part to the listed part. Parts shown in the listings shall
be grouped by components, assemblies, and subassemblies.

a) Manufacturer's standard commercial practice - The parts
data may cover more than one model or series of
equipment, components, assemblies, subassemblies,
attachments, or accessories, such as a master parts
catalog, in accordance with the manufacturer's standard
commercial practice.

b) Other than manufacturer's standard commercial practice -
End item manufacturer may add a cross-reference to
implement components' assemblies and parts
requirements when implementation in manual form varies
significantly from the style, format, and method of
manufacturer's standard commercial practice.

Warranty Information - List and explain the various warranties
and include the servicing and technical precautions prescribed by
the manufacturers or contract documents to keep warranties in
force.

Contractor Information - Provide a list that includes the name,
address, and telephone number of the General Contractor and
each subcontractor installing the product or equipment. Include
local representatives and service organizations most convenient
to the Project site. Provide the name, address, and telephone
number of the product or equipment manufacturers.

1. Within 30 days following the Notice to Proceed, the Contractor shall prepare
and submit to the Government for review and approval:

a. A schedule of the estimated values of each principal category of the
work, when added together, equals the total contract price;

1)

2)

3)

The costs associated with preparatory work, overhead, profit,
insurance, taxes, warranted, and permits shall be prorated into
items of work throughout the "Schedule of Values".

As-built Records, as defined in paragraph 1.5.A shall be a
separate line item cost on the "Schedule of Values". The value
shall be listed as a minimum of 0.5% of the total contract price.

Performance and payment bond costs shall be a separate line item
cost on the "Schedule of Values".
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4)

5)

6)

7)
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The operation and maintenance manuals (OM) as defined in
paragraph 1.5.B, shall be a separate line item cost on the
"Schedule of Values". The costs shall consist of costs associated
with preparation work, obtaining the manuals, assembling the
manuals, and any training that might be required to be given.
The value shall be listed as a minimum of 0.5% of the total
contract price.

The Real Property Records as required in paragraph 1.4.X.3 shall
be a separate line item cost on the "Schedule of Values". The
value shall be listed as a minimum of 1% of the total Contract
Price.

Bond Costs, As-Built Records Costs, Real Property Records
Costs and OM Manual Costs shall be listed as items one (1), two
(2), three (3) and four (4) respectively on the "Schedule of
Values".

Submittals as required by the contract documents shall be a
separate line item cost on the “Schedule of Values.” The value
shall be listed as a minimum of 2% of the total Contract Price.

b. This schedule will be used for determining progress payments and shall
be in such detail as may be required by the Contracting Officer.

C. Complete all attached forms and Real Property Cost Listing following
the end of this section.

END OF SECTION 01011
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I certify that all material and equipment installed under Contract Number

DAHA 34 does not contain any regulated asbestos materials and that no

equipment and material containing asbestos was specified.

Project Architect

ASBESTOS NON-USE FORM

Project Engineer

General Contractor

Sub-Contractor

Sub-Contractor

Sub-Contractor

Sub-Contractor

Sub-Contractor

Sub-Contractor

Sub-Contractor

Sub-Contractor

Notary

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:
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AIR CONDITIONING AND REFRIGERATION EQUIPMENT

01011 -18

SURVEY
BASE/STATE: MAJCOM: ANG
FACILITY NUMBER: UNIT:
DESCRIPTION: STATUS:
CAPACITY: TONS REFRIGERANT TYPE:
REFRIGERANT QTY: LBS MODEL:
MANUFACTURER: DATE MANUFACTURED:
SERIAL NUMBER: CONDITION ASSESSMENT:
COMMENTS:
BASE/STATE: MAJCOM: ANG
FACILITY NUMBER: UNIT:
DESCRIPTION: STATUS:
CAPACITY: TONS REFRIGERANT TYPE:
REFRIGERANT QTY: LBS MODEL:
MANUFACTURER: DATE MANUFACTURED:
SERIAL NUMBER: CONDITION ASSESSMENT:
COMMENTS:
BASE/STATE: MAJCOM: ANG
FACILITY NUMBER: UNIT:
DESCRIPTION: STATUS:
CAPACITY: TONS REFRIGERANT TYPE:
REFRIGERANT QTY: LBS MODEL:
MANUFACTURER: DATE MANUFACTURED:
SERIAL NUMBER: CONDITION ASSESSMENT:

COMMENTS:
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REAL PROPERTY COST LISTING

01011 -19

PROJECT TITLE PROJECT NUMBER XHZG
CONTRACTOR
Total Demolition Cost $ Total Construction Cost $ Total Contract Cost $

1. GENERAL INFORMATION

a. Building Dimensions and Area

sf

sf

sf

Main Building ft x ft -
Wings ft x ft -
Wings ft x ft -
Wings ft x ft -
Offset ft x ft -
Offset ft x ft -
Offset ft x ft -

b. Number of Floors:

sf

sf

sf

sf
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2. CONSTRUCTION

a. Type of Foundation: (Piers, Grade Beams, Footings, etc...)
b. Type of Floors: (Concrete, Wood, Special Flooring, etc...)
c. Type of Exterior Walls: (Masonry, Wood Siding, etc...)

d. Type of Roof: (BURS, Membrane, Metal, etc...)

3. UTILITIES ENTERING FACILITY

a. Water: (Size of Pipe)

b. Gas: (Size of Pipe)

c. Sanitary Sewer: (Size of Pipe)
d. Storm Sewer: (Size of Pipe)

e. Electric: (phase), (watts) (wire size & type)
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DEMOLITION

1. PAVEMENTS (Driveways, Roads, Streets and Parking)

Type:

Type:

Type:

2. STORM SEWER/DRAINAGE SYSTEMS

Type:

Type:

Type:

3. SIDEWALKS

Mat’l:

4. CURB & GUTTER

Type:

Sq. Yds:
Sq. Yds:

Sq. Yds:

Lin Ft:

Lin Ft:

Lin Ft:

Sq Yds:

Lin Ft:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

01011 -21
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5. EXTERIOR BUILDING WALLS

Mat’l:

Mat’l:

Mat’l:

6. ROOFS

Mat’l:

Mat’l:

Sq Ft:
Sq Ft:

Sq Ft:

Sq Ft:

Sq Ft:

7. INTERIOR BUILDING WALLS

Mat’l:

Mat’l:

Mat’l:

8. AIR CONDITIONING /HEATING EQUIPMENT

Type:

Type:

Sq Ft:
Sq Ft:

Sq Ft:

Ton/BTU:

Ton/BTU:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

01011 -22
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Type: Ton/BTU:

Type: Ton/BTU:

9. EXTERIOR ELECTRIC SERVICE

Overhead Primary (Size/Voltage/Phase):

Undergrd Primary (Size/Voltage/Phase):

Overhead Sec. (Size/Voltage/Phase):

Undergrd Sec. (Size/Voltage/Phase):

10. TRANSFORMERS

Type: KVA/Phase:
Type: KVA/Phase:
Type: KVA/Phase:

11. INTERIOR ELECTRIC

/ / Labor/Equipment Cost:

/ / Labor/Equipment Cost:

/ Labor/Equipment Cost:

/ Labor/Equipment Cost:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

01011 -23

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Serial No.
Serial No.

Serial No.

Serial No.

12. MISCELLANEOUS EQUIPMENT (Water coolers, Hand dryers, commodes, urinals, lavatory, exhaust fans, etc...):

Type: Model No.:

Labor/Equipment Cost:

Salvage Value:

Serial No.
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Type: Model No.:
Type: Model No.:
Type: Model No.:
13. FENCE
Type: Lin Ft.:
Type: Lin Ft.:
Type: Lin Ft.:

14. SECURITY ALARMS SYSTEMS

Type:

Type:

Type:

15. FIRE DETECTION SYSTEMS

Type:

Type:

Type:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Salvage Value:
Salvage Value:

Salvage Value:

Serial No.
Serial No.

Serial No.

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:
Salvage Value:

Salvage Value:

01011 -24
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16

17

18

19

20

21

22

. FIRE SUPPRESSION SYSTEMS

Type:

Type:

Type:

. STREET LIGHTS

. FIRE HYDRANTS

.HYDRAULIC LIFTS

Tons:

. HOIST, CRANES

Tons:

. EMERGENCY SHOWER

. FIXED SPRAY PAINT BOOTH

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Salvage Value:
Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:

Salvage Value:
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23. COMPRESSED AIR DISTRIBUTION

Lin Ft.:

24. THEATRE SEATS

Each:

Labor/Equipment Cost:

Labor/Equipment Cost:

Salvage Value:

Salvage Value:

01011 -26
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CONSTRUCTION AND INSTALLATION

1. PAVEMENTS (Driveways, Roads, Streets and Parking)

Type: Sq. Yds: Labor/Equipment Cost: Material Cost:
Type: Sq. Yds: Labor/Equipment Cost: Material Cost:
Type: Sq. Yds: Labor/Equipment Cost: Material Cost:

2. STORM SEWER/DRAINAGE SYSTEMS

Type: Lin Ft: Labor/Equipment Cost: Material Cost:
Type: Lin Ft: Labor/Equipment Cost: Material Cost:
Type: Lin Ft: Labor/Equipment Cost: Material Cost:

3. SIDEWALKS

Mat’l: Sq Yds: Labor/Equipment Cost: Material Cost:

4. CURB & GUTTER

Type: Lin Ft: Labor/Equipment Cost: Material Cost:




ANG Task Order Contract (March 2003)

5. EXTERIOR BUILDING WALLS

Mat’l: Sq Ft:

Mat’l: Sq Ft:

Mat’l: Sq Ft:
6. ROOFS

Mat’l: Sq Ft:

Mat’l: Sq Ft:

7. INTERIOR BUILDING WALLS

Mat’l: Sq Ft:
Mat’l: Sq Ft:
Mat’l: Sq Ft:

8. AIR CONDITIONING /HEATING EQUIPMENT

Type: Ton/BTU:

Type: Ton/BTU:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:
Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Labor/Equipment Cost:

Material Cost:

Material Cost:

Material Cost:

Material Cost:

Material Cost:

Material Cost:

Material Cost:

Material Cost:

Material Cost:

Material Cost:
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Ton/BTU: Labor/Equipment Cost:

Type:

Ton/BTU: Labor/Equipment Cost:

Type:

9. EXTERIOR ELECTRIC SERVICE

Material Cost:

Material Cost:

01011 -29

Overhead Primary (Size/Voltage/Phase): / / Labor/Equipment Cost: Material Cost:
Undergrd Primary (Size/Voltage/Phase): / / Labor/Equipment Cost: Material Cost:
Overhead Sec. (Size/Voltage/Phase): / / Labor/Equipment Cost: Material Cost:
Undergrd Sec. (Size/Voltage/Phase): / / Labor/Equipment Cost: Material Cost:
10. TRANSFORMERS
Type: KVA/Phase: Labor/Equipment Cost: Material Cost: Serial No.
Type: KVA/Phase: Labor/Equipment Cost: Material Cost: Serial No.
Type: KVA/Phase: Labor/Equipment Cost: Material Cost: Serial No.
11. INTERIOR ELECTRIC Labor/Equipment Cost: Material Cost:

12. MISCELLANEOUS EQUIPMENT (Water coolers, Hand dryers, commodes, urinals, lavatory, exhaust fans, etc...):

Type: Model No.:

Labor/Equipment Cost:

Material Cost:

Serial No.
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Type: Model No.: Labor/Equipment Cost: Material Cost: Serial No.
Type: Model No.: Labor/Equipment Cost: Material Cost: Serial No.
Type: Model No.: Labor/Equipment Cost: Material Cost: Serial No.
13. FENCE
Type: Lin Ft.: Labor/Equipment Cost: Material Cost:
Type: Lin Ft.: Labor/Equipment Cost: Material Cost:
Type: Lin Ft.: Labor/Equipment Cost: Material Cost:
14. SECURITY ALARMS SYSTEMS
Type: Labor/Equipment Cost: Material Cost:
Type: Labor/Equipment Cost: Material Cost:
Type: Labor/Equipment Cost: Material Cost:
15. FIRE DETECTION SYSTEMS
Type: No. Detectors: SqFt:  Labor/Equip. Cost: Material Cost:
Type: No. Detectors: ~ SqFt:  Labor/Equip. Cost: Material Cost:

01011 -30
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16. FIRE SUPPRESSION SYSTEMS

Type: No. Heads: Sq Ft: Labor/Equip. Cost: Material Cost:

Type: No. Heads: Sq Ft: Labor/Equip. Cost: Material Cost:

Type: No. Heads: Sq Ft: Labor/Equip. Cost: Material Cost:
17. STREET LIGHTS Labor/Equipment Cost: Material Cost:
18. FIRE HYDRANTS No. of Hydrants: Labor/Equipment Cost: Material Cost:

19. HYDRAULIC LIFTS

Tons: Labor/Equipment Cost: Material Cost:

20. HOIST, CRANES

Tons: Labor/Equipment Cost: Material Cost:

21. EMERGENCY SHOWER Labor/Equipment Cost: Material Cost:

22. FIXED SPRAY PAINT BOOTH Labor/Equipment Cost: Material Cost:
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23. COMPRESSED AIR DISTRIBUTION

Lin Ft.: Labor/Equipment Cost: Material Cost:

24. THEATRE SEATS

Each: Labor/Equipment Cost: Material Cost:

25. LANDSCAPING Labor/Equipment Cost: Material Cost:

26. LAWN SPRINKLER

Lin Ft.. No. Heads: Labor/Equipment Cost: Material:




ANG Task Order Contract (March 2003)

ATTACHMENT X
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Contractor Hazardous Material Identification Form

Part 1

Date:

This part is to be completed by the Contractor prior to start date, and shall be maintained on the job

site:

Contractor Company:

Proposed work term:

to

Contractor Point of Contact:

Phone Number:

Fax Number:

HM to be used: MSDS
MFG./Product Attached

Quantity
Used

Disposal Procedures

Used/Unused Material
Removed from ANG
Installation

Note: This form is good for a one-month period and is to be submitted to the Hazardous Material
Pharmacy (HMP). All HM (hazardous material) used thereafter will be identified to the
Contracting Officer’s Representative for approval by the HMP. See Part II for the Contract

closeout procedures.

HMP phone number is (918) 833-7310

HMP Approval Signatures:

BEE (Bioenvironmental Engineering Representative):

EM (Environmental Manager):

Safety Officer:
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Contractor Hazardous Material Identification Form
(Closeout Procedures)

Part 2
Attached this part to Part 1

The Contractor shall accompany the Environmental Manager on the closeout inspection to ensure
all used/unused HM was removed from the installation.

Closeout Signatures:

Date:

EM (Environmental Manager):

EM (Environmental Manager):

Contractor:
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SECTION 01040

PROJECT COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and other Division-1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and supervisory requirements necessary for
Project coordination including, but not necessarily limited to:

1 Coordination.

2 Administrative and supervisory personnel.

3. General installation provisions.

4 Cleaning and protection.
B. Additional responsibilities are included in other Division - 1, Specification Sections.
C. Quality Control is included in Section "Quality Control".
D. Requirements for the Contractor's Progress Schedule are included in Section

"Submittals" and Section "Progress Meetings".

1.3 COORDINATION

A. Coordination: Coordinate construction activities included under various Sections of
these Specifications to assure efficient and orderly installation of each part of the
Work. Coordinate construction operations included under different Sections of the
Specifications that are dependent upon each other for proper installation,
connection, and operation.

1. Where installation of one part of the Work is dependent on installation of
other components, either before or after its own installation, schedule
construction activities in the sequence required to obtain the best results.

2. Where availability of space is limited, coordinate installation of different
components to assure maximum accessibility for required maintenance,
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service and repair.

3. Make adequate provisions to accommodate items scheduled for later
installation.

Where necessary, prepare memoranda for distribution to each party involved
outlining special procedures required for coordination. Include such items as
required notices, reports, and attendance at meetings. Prepare similar memoranda
for the Government and separate Contractors where coordination of their Work is
required.

Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities to avoid conflicts and
ensure orderly progress of the Work. Such administrative activities include, but are
not limited to, the following:

1. Preparation of schedules.

2. Installation and removal of temporary facilities.
3. Delivery and processing of submittals.

4. Progress meetings.

5. Project Close-out activities.

Conservation: Coordinate construction activities to ensure that operations are
carried out with consideration given to conservation of energy, water, and materials.
Salvage materials and equipment involved in performance of, but not actually
incorporated in, the Work. Refer to other sections for disposition of salvaged
materials that are designated as Government's property.

1.4 SUBMITTALS

A.

Coordination Drawings: Prepare and submit coordination Drawings where close
and careful coordination is required for installation of products and materials
fabricated off-site by separate entities, and where limited space availability
necessitates maximum utilization of space for efficient installation of different
components.

1. Show the interrelationship of components shown on separate Shop
Drawings.

2. Indicate required installation sequences.
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3. Comply with requirements contained in Section "Submittals."

4. Refer to Division-15 Section "Basic Mechanical Requirements," and
Division-16 Section "Basic Electrical Requirements" for specific
coordination Drawing requirements for mechanical and electrical
installations.

Staff Names: Within 15 days of Notice to Proceed, submit a list of the Contractor's
principal staff assignments, including the Superintendent and other personnel in
attendance at the site; identify individuals, their duties and responsibilities; list their
addresses and telephone numbers.

Post copies of the list in the Project meeting room, the temporary field office, and at
each temporary telephone. Provide copies to/for the Contracting Officer and BCE.

PART 2 - PRODUCTS (Not Applicable).

PART 3 - EXECUTION

3.1

GENERAL INSTALLATION PROVISIONS

A.

Inspection of Conditions: Require the Installer of each major component to inspect
both the substrate and conditions under which Work is to be performed. Do not
proceed until unsatisfactory conditions have been corrected in an acceptable
manner.

Manufacturer's Instructions: Comply with manufacturer's installation instructions
and recommendations, to the extent that those instructions and recommendations
are more explicit or stringent than requirements contained in Contract Documents.

Inspect materials or equipment immediately upon delivery and again prior to
installation. Reject damaged and defective items.

Provide attachment and connection devices and methods necessary for securing
Work. Secure Work true to line and level. Allow for expansion and building
movement.

Visual Effects: Provide uniform joint widths in exposed Work. Arrange joints in
exposed work to obtain the best visual effect. Refer questionable choices to the

Contracting Officer for final decision.

Recheck measurements and dimensions, before starting each installation.
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G.

Install each component during weather conditions and Project status that will ensure
the best possible results. Isolate each part of the completed construction from
incompatible material as necessary to prevent deterioration.

Coordinate temporary enclosures with required inspections and tests, to minimize
the necessity of uncovering completed construction for that purpose.

Mounting Heights: Where mounting heights are not indicated, install individual
components at standard mounting heights recognized within the industry for the
particular application indicated. Refer questionable mounting height decisions to
the Contracting Officer for final decision.

32 CLEANING AND PROTECTION

A.

During handling and installation, clean and protect construction in progress and
adjoining materials in place. Apply protective covering where required to ensure
protection from damage or deterioration at Substantial Completion.

Clean and maintain completed construction as frequently as necessary through the
remainder of the construction period. Adjust and lubricate operable components to
ensure operability without damaging effects.

Limiting Exposures: Supervise construction activities to ensure that no part of the
construction, completed or in progress, is subjected to harmful, dangerous,
damaging, or otherwise deleterious exposure during the construction period. Where
applicable, such exposures include, but are not limited to, the following:

1. Excessive static or dynamic loading.
2. Excessive internal or external pressures.
3. Excessively high or low temperatures.
4. Thermal shock.

5. Excessively high or low humidity.

6. Air contamination or pollution.

7. Water or ice.

8. Solvents.

9. Chemicals.

10.  Light.

11. Radiation.

12. Puncture.

13. Abrasion.

14. Heavy traffic.

15. Soiling, staining and corrosion.

16. Bacteria.

17. Rodent and insect infestation.

18. Combustion.
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19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.

Electrical current.

High speed operation,
Improper lubrication,
Unusual wear or other misuse.

Contact between incompatible materials.

Destructive testing.
Misalignment.

Excessive weathering.
Unprotected storage.

Improper shipping or handling.
Theft.

Vandalism.

END OF SECTION 01040

01040 -5
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SECTION 01095

REFERENCE STANDARDS AND DEFINITIONS

PART 1 - GENERAL

1.1

1.2

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

DEFINITIONS

A.

General: Basic Contract definitions related to terms such as BCE, Contracting
Officer, Government, Governing Authority, A/E and Architects are specified in
"Supplementary Requirements, 01011.

Indicated: The term indicated refers to graphic representations, notes, or schedules
on the Drawings, or other Paragraphs or Schedules in the Specifications, and similar
requirements in the Contract Documents. Terms such as shown, noted, scheduled,
and specified are used to help the reader locate the reference. There is no limitation
on location.

Directed: Terms such as directed, requested, authorized, selected, approved,
required, and permitted mean directed by the Governing Authority, requested by the
Governing Authority, and similar phrases.

Approved: The term approved, when used in conjunction with the Governing
Authority's action on the Contractor's submittals, applications, and requests, is
limited to the Governing Authority's duties and responsibilities as stated in the
Contract Documents.

Requirements and Regulations: This term includes requirements, regulations, laws,
ordinances, statutes, and lawful orders issued by authorities having jurisdiction, as
well as rules, conventions, and agreements within the construction industry that
control performance of the Work.

Furnish: The term furnish means supply and deliver to the Project site, ready for
unloading, unpacking, assembly, installation, and similar operations.

Install: The term install describes operations at the Project site including the actual
unloading, unpacking, assembly, erection, placing, anchoring, applying, working to
dimension, finishing, curing, protecting, cleaning, and similar operations.
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H. Provide: The term provide means to furnish and install, complete and ready for the
intended use.

L. Installer: An Installer is the Contractor or another entity engaged by the Contractor,
either as an employee, subcontractor, or contractor of lower tier, to perform a
particular construction activity, including installation, erection, application, and
similar operations. Installers are required to be experienced in the operations they
are engaged to perform.

1. The term experienced, when used with the term Installer, means having
previous projects similar in size and scope to this Project, being familiar
with the special requirements indicated, and having complied with
requirements of the governing authority.

2. Trades: Using terms such as carpentry is not intended to imply that certain
construction activities must be performed by accredited or unionized
individuals of a corresponding generic name, such as carpenter. It also does
not imply that requirements specified apply exclusively to tradespersons of
the corresponding generic name.

3. Assigning Specialists: Certain Sections of the Specifications require that
specific construction activities shall be performed by specialists who are
recognized experts in those operations. The specialists must be engaged
for those activities, and their assignments are requirements over which the
Contractor has no choice or option. However, the ultimate responsibility
for fulfilling Contract requirements remains with the Contractor. This
requirement shall not be interpreted to conflict with codes and similar
regulations governing the Work. It is also not intended to interfere with
local trade union jurisdictional settlements and similar conventions.

J. Project site is the space available to the Contractor for performing construction
activities either exclusively or in conjunction with others performing other work as
part of the Project. The extent of the Project site is indicated on the Contract
Documents and may or may not be identical with the description of the location on
which the Project is to be built.

K. Testing Agencies: A testing agency is an independent entity engaged to perform

specific inspections or tests, either at the Project site or elsewhere, and to report on
and, if required, to interpret results of those inspections or tests.

1.3 SPECIFICATIONS FORMAT AND CONTENT EXPLANATION

A. Specifications Format: These Specifications are organized into Divisions and
Sections based on the Construction Specifications Institute's 16-Division format and
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MASTERFORMAT numbering system.

Specifications Content: This Specification uses certain terminology regarding the
style of language and the intended meaning of certain terms, words, and phrases
when used in particular situations or circumstances. These conventions are
explained as follows:

L. Abbreviated Language: Language used in Specifications and other Contract
Documents may be abbreviated. Words and meanings shall be interpreted
as appropriate. Words that are implied, but not stated, shall be interpolated
as the intent requires. Singular words will be interpreted as plural and plural
words interpreted as singular where applicable as the context of the Contract
Documents indicates.

2. Imperative and streamlined language is used generally in the Specifications.
Requirements expressed in the imperative mood are to be performed by the
Contractor. At certain locations in the Text, subjective language is used for
clarity to describe responsibilities that must be fulfilled directly and/or
indirectly by the Contractor. The words "shall be" are implied wherever a
colon (:) is used within a sentence or phrase.

1.4 INDUSTRY STANDARDS

A.

Applicability of Standards: Except where the Contract Documents include more
stringent requirements, applicable construction industry standards have the same
force and effect as bound or copied directly into the Contract Documents to the
extent referenced. Such standards are made a part of the Contract Documents by
reference.

Publication Dates: Comply with the standards in effect as of the date of the
Contract Documents.

Conflicting Requirements: Where compliance with two or more standards is
required and where the standards may establish different or conflicting
requirements for minimum quantities or quality levels. Minimum Quantity or
Quality Levels: The quantity or quality level shown or indicated shall be the
minimum provided or performed. The actual installation may comply with the
minimum quantity or quality specified, or it may exceed the minimum within
reasonable limits. Refer uncertainties and/or ambiguities to the Governing
Authority for a decision before proceeding.

Copies of Standards: Each entity engaged in construction on the Project is required
to be familiar with industry standards applicable to its construction activity. Copies
of applicable standards are not bound with the Contract Documents. Where copies
of standards are needed to perform a required construction activity, the Contractor
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shall obtain copies directly from the publication source.

E. Abbreviations and Names: Trade association names and titles of general standards
are frequently abbreviated. Where such acronyms or abbreviations are used in the
Specifications or other Contract Documents, they mean the recognized name of the
trade association, standards-generating organization, authority having jurisdiction,
or other entity applicable to the context of the Text provision. Refer to the
"Encyclopedia of Associations," published by Gale Research Co., available in most
libraries.

F. Abbreviations and Names: Trade association names and titles of general standards
are frequently abbreviated. The following acronyms or abbreviations, as referenced
in the Contract Documents, are defined to mean the associated names. Names and
addresses are subject to change and are believed, but not ensured, to be accurate and
up to date as of the date of Contract Documents.

AA Aluminum Association
900 19th St., NW, Suite 300
Washington, DC 20006 (202) 862-5100

AABC Associated Air Balance Council
1518 K St., NW
Washington, DC 20005 (202) 737-0202

AAMA American Architectural Manufacturers Assoc.
1540 E. Dundee Road, Suite 310
Palatine, IL 60067  (708) 202-1350

AAN American Association of Nurserymen
1250 Eye St., NW, Suite 500
Washington, DC 20005 (202) 789-2900

AASHTO American Association of State Highway
and Transportation Officials
444 North Capitol St., Suite 225
Washington, DC 20001 (202) 624-5800

AATCC American Association of Textile Chemists
and Colorists
P.O. Box 12215
Research Triangle Park, NC (919) 549-8141

ACI American Concrete Institute
P.O. Box 19150
Detroit, MI 48219 (313) 532-2600
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ACIL

ACPA

ADC

AFBMA

American Council of Independent Laboratories
1629 K St., NW
Washington, DC 20006 (202) 887-5872

American Concrete Pipe Assoc
8300 Boone Blvd., Suite 400
Vienna, VA 22182  (703) 821-1990

Air Diffusion Council

One Illinois Center, Suite 200

111 East Wacker Drive

Chicago, IL 60601-4298 (312) 616-0800

Anti-Friction Bearing Manufacturers Assoc.
1101 Connecticut Ave., NW, Suite 700
Washington, DC 20036 (202) 429-5155

AGA American Gas Assoc.

AHA

AHAM

Al

AIA

A.LA.

AIHA

1515 Wilson Blvd.
Arlington, VA 22209 (703) 841-8400

American Hardboard Assoc.
520 N. Hicks Road
Palatine, IL 60067  (708) 934-8800

Association of Home Appliance Manufacturers
20 N. Wacker Drive
Chicago, IL 60606  (312) 984-5800

Asphalt Institute

Research Park Drive

P.O. Box 14052

Lexington, KY 40512-4052 (606) 288-4960

American Institute of Architects
1735 New York Ave., NW
Washington, DC 20006 (202) 626-7300

American Insurance Assoc.
1130 Connecticut Ave., NW, Suite 1000
Washington, DC 20036 (202) 828-7100

American Industrial Hygiene Assoc.
P.O. Box 8390
345 White Pond Dr.
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AISC

AISI

AITC

ALCA

ALI

ALSC

AMCA

ANSI

AOAC

AOSA

APA

01095 - 6

Akron, OH 44320 (216) 873-2442
American Institute of Steel Construction

One East Wacker Drive, Suite 3100

Chicago, IL 60601-2001 (312) 670-2400

American Iron and Steel Institute
1101 17th Street, NW, Suite 1300
Washington, DC 20036-4700 (202) 463-6573

American Institute of Timber Construction
11818 SE Mill Plain Blvd., Suite 415
Vancouver, WA 98684 (206) 254-9132

Associated Landscape Contractors of America
12200 Sunrise Valley Drive, Suite 150
Reston, VA 22091  (703) 620-6363

Associated Laboratories, Inc.
500 S. Vermont St.
Palatine, IL 60067  (708) 358-7400
American Lumber Standards Committee
P.O. Box 210
Germantown, MD 20875 (301) 972-1700
Air Movement and Control Assoc.
30 W. University Drive

Arlington Heights, IL 60004-1893  (708) 394-0150
American National Standards Institute

11 West 42nd Street, 13th Floor

New York, NY 10036(212) 642-4900

Association of Official Analytical Chemists
2200 Wilson Blvd., Suite 400
Arlington, VA 22201-3301 (703) 522-3032
Association of Official Seed Analysts

c/o Larry J. Prentice

268 Plant Science 1ANR-UNL, Box 19281
Lincoln, NE 68583-0911 (402) 472-8649

American Plywood Assoc
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API

ARI

ARMA

ASA

ASC

ASHRAE

ASME

ASPE

ASSE

ASTM

AWCMA

P.O. Box 11700
Tacoma, WA 98411 (206) 565-6600

American Petroleum Institute
1220 L St., NW

Washington, DC 20005 (202) 682-8000
Air Conditioning and Refrigeration Institute
1501 Wilson Blvd., 6th Floor

Arlington, VA 22209 (703) 524-8800

Asphalt Roofing Manufacturers Assoc
6288 Montrose Rd.
Rockville, MD 20852 (301) 231-9050

Acoustical Society of America
500 Sunnyside Blvd.
Woodbury, NY 11797(516) 349-7800

Adhesive and Sealant Council
1627 K Street, NW, Suite 1000
Washington, DC 20006-1707 (202) 452-1500

American Society of Heating, Refrigerating
and Air-Conditioning Engineers

1791 Tullie Circle, NE

Atlanta, GA 30329  (404) 636-8400

American Society of Mechanical Engineers
345 East 47th St.
New York, NY 10017 (212) 705-7722

American Society of Plumbing Engineers
3617 Thousand Oaks Blvd., Suite 210
Westlake, CA 91362 (805) 495-7120

American Society of Sanitary Engineering
P.O. Box 40362

Bay Village, OH 44140 (216) 835-3040
American Society for Testing and Materials
1916 Race St.

Philadelphia, PA 19103-1187(215) 977-9679

American Window Covering Manufacturers Assoc
355 Lexington Ave.
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AWI

AWPA

AWPB

AWS

AWWA

BANC

BHMA

BIA

BIFMA

CAGI

New York, NY 10017(212) 661-4261

Architectural Woodwork Institute

P.O. Box 1550
13924 Braddock Rd., Suite 100
Centreville, VA 22020 (703) 222-1100

American Wood-Preservers' Assoc
4128-1/2 California Ave. SW, No. 171
Seattle, WA 98116  (206) 937-5338

American Wood Preservers Bureau
4 E. Washington St.
Newnan, GA 30263 (404) 254-9877

American Welding Society

550 LeJeune Road, NW

P.O. Box 351040

Miami, FL 33135 (305) 443-9353

American Water Works Assoc
6666 W. Quincy Ave.
Denver, CO 80235  (303) 794-7711

Brick Association of North Carolina
P.O. Box 13290
Greensboro, NC 27415-3290 (919) 273-5566

Builders' Hardware Manufacturers Assoc.
355 Lexington Ave., 17th Floor
New York, NY 10017 (212) 661-4261

Brick Institute of America
11490 Commerce Park Drive
Reston, VA 22091 (703) 620-0010

Business and Institutional Furniture
Manufacturers Assoc.

2335 Burton St., SE

Grand Rapids, MI 49506 (616) 243-1681

Compressed Air and Gas Institute

c/o John H. Addington

Thomas Associates, Inc.

1300 Sumner Ave.

Cleveland, OH 44115-2851 (216) 241-7333
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CAUS

CBM

CCC

CDA

CFFA

CGA

CISCA

CISPI

CRI

CRSI

CTI

Color Association of the United States
409 W. 44th Street
New York, NY 10036(212) 582-6884

Certified Ballast Manufacturers Assoc.
Hanna Building, No. 772
1422 Euclid Ave.
Cleveland, OH 44115-2851 (216) 241-0711
Carpet Cushion Council

P.O. Box 546

Riverside, CT 06878 (203) 637-1312

Copper Development Assoc.
2 Greenwich Office Park, Box 1840
Greenwich, CT 06836(203) 625-8210

Chemical Fabrics & Film Association, Inc.
c/o Thomas Associates, Inc.
1300 Sumner Ave.
Cleveland, OH 44115-2851 (216) 241-7333
Compressed Gas Assoc.

1725 Jefterson Davis Highway, Suite 1004
Arlington, VA 22202-4100 (703) 979-0900

Ceiling and Interior Systems Construction Assoc.
5700 Old Orchard Road, 1st Floor
Skokie, IL 60077 (708) 965-2776

Cast Iron Soil Pipe Institute
5959 Shallowford Road, Suite 419
Chattanooga, TN 37421 (615) 892-0137

Carpet and Rug Institute
P.O. Box 2048
Dalton, GA 30722  (404) 278-3176
Concrete Reinforcing Steel Institute
933 Plum Grove Rd.
Schaumburg, IL 60173 (708) 517-1200
Ceramic Tile Institute of America

700 N. Virgil Ave.

Los Angeles, CA 90029 (213) 660-1911
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DHI Door and Hardware Institute
14170 New Brook Drive
Chantilly, VA 22022 (703) 222-2010

DLPA Decorative Laminate Products Assoc.
600 S. Federal St., Suite 400
Chicago, IL 60605  (312) 922-6222

ECSA Exchange Carriers Standards Assoc.
5430 Grosvenor Lane, Suite 200
Bethesda, MD 20814 (301) 564-4505

EIA FElectronic Industries Assoc.
2001 Pennsylvania Ave., NW
Washington, DC 20006-1813 (202) 457-4900

EIMA Exterior Insulation Manufacturers Assoc.
2759 State Road 580, Suite 112
Clearwater, FL 34621 (813) 726-6477

EIMA Expansion Joint Manufacturers Assoc.
25 N. Broadway
Tarrytown, NY 10591(914) 332-0040

ETL ETL Testing Laboratories, Inc.
P.O. Box 2040
Route 11, Industrial Park
Cortland, NY 13045 (607) 753-6711

FCI Fluid Controls Institute

P.O. Box 9036

Morristown, NJ 07960 (201) 829-0990
FGMA Flat Glass Marketing Assoc.

White Lakes Professional Bldg.
3310 S.W. Harrison
Topeka, KS 66611-2279 (913) 266-7013

FM Factory Mutual Research Organization
1151 Boston-Providence Turnpike
P.O. Box 9102
Norwood, MA 02062 (617) 762-4300

FTI Facing Tile Institute
P.O. Box 8880
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Canton, OH 44711  (216) 488-1211

GA Gypsum Association
810 First Street, NE, Suite 510
Washington, DC 20002 (202) 289-5440

HEI Heat Exchange Institute
c/o John H. Addington
Thomas Associates, Inc.
1300 Sumner Ave.
Cleveland, OH 44115-2851 (216) 241-7333

HI Hydronics Institute
P.O. Box 218
35 Russo Place
Berkeley Heights, NJ 07922 (908) 464-8200

H.L Hydraulic Institute
30200 Detroit Road
Cleveland, OH 44145-1967 (216) 899-0010

HMA Hardwood Manufacturers Assoc.
400 Penn Center Blvd.
Pittsburgh, PA 15235 (412) 829-0770

HPMA Hardwood Plywood Manufacturers Assoc.
1825 Michael Farraday Drive
P.O. Box 2789
Reston, VA 22090-2789 (703) 435-2900

IBD Institute of Business Designers
341 Merchandise Mart
Chicago, IL 60654  (312) 647-1950

ICEA Insulated Cable Engineers Association, Inc.
P.O. Box 440
South Yarmouth, MA 02664 (508) 394-4424

IEC International Electrotechnical Commission
(Available from ANSI)
1430 Broadway
New York, NY 10018 (212) 354-3300

IEEE Institute of Electrical and Electronic Engineers
345 E. 47th St.
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New York, NY 10017(212) 705-7900

IESNA [Mluminating Engineering Society of North America
345 E. 47th St.
New York, NY 10017(212) 705-7926

IGCC Insulating Glass Certification Council
c/o ETL Testing Laboratories, Inc.
P.O. Box 2040
Route 11, Industrial Park
Cortland, NY 13045 (607) 753-6711

ILI Indiana Limestone Institute of America
Stone City Bank Building, Suite 400
Bedford, IN 47421  (812) 275-4426

IMSA International Municipal Signal Assoc.
165 E. Union St.
P.O. Box 539
Newark, NY 14513  (315) 331-2182

IRI Industrial Risk Insurers
&5 Woodland St.
Hartford, CT 06102 (203) 520-7300

ISA Instrument Society of America
P.O. Box 12277
67 Alexander Drive
Research Triangle Park, NC 27709 (919) 549-8411

KCMA Kitchen Cabinet Manufacturers Assoc.
1899 Preston White Drive
Reston, VA 22091-4326 (703) 264-1690

LIA Lead Industries Association, Inc.
295 Madison Avenue
New York, NY 10017(212) 578-4750

LPI Lightning Protection Institute
3365 North Arlington Heights Rd., Suite J
Arlington Heights, IL 60004 (708) 255-3003

MBMA Metal Building Manufacturer's Assoc.
c/o Charles M. Stockinger
Thomas Associates, Inc.
1300 Sumner Ave.
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MCAA

MFMA

MIA

ML/SFA

MSS

NAAMM

NAIMA

NAPA

NAPF

NBGQA

Cleveland, OH 44115-2851 (216) 241-7333

Mechanical Contractors Association of America
1385 Piccard Dr.
Rockville, MD 20850-4329 (301) 869-5800

Maple Flooring Manufacturers' Assoc.
60 Revere Dr., Suite 500
Northbrook, IL 60062 (708) 480-9138

Marble Institute of America
33505 State St.
Farmington, MI 48335 (313) 476-5558

Metal Lath/Steel Framing Assoc.

(A Division of the National Association
of Architectural Metal Manufacturers)
600 S. Federal St., Suite 400

Chicago, IL 60605  (312) 922-6222

Manufacturers Standardization Society of
the Valve and Fittings Industry
Vienna, VA 22180  (703) 281-6613

National Association of Architectural
Metal Manufacturers

600 S. Federal St., Suite 400
Chicago, IL 60605  (312) 922-6222

North American Insulation Manufacturers Assoc.
44 Canal Center Plaza, Suite 310

Alexandria, VA 22314 (703) 684-0084
National Asphalt Pavement Assoc.

NAPA Building

5100 Forbes Blvd.

Lanham, MD 20706-4413  (301) 731-4748

National Association of Plastic Fabricators
(Now DLPA)

National Building Granite Quarries Assoc.
P.O. Box 482
Barre, VT 05641 (802) 476-3115
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NBHA

NCMA

NCRPM

NCSPA

NEC

NECA

NEII

NEMA

NETA

NFPA

N.F.P.A.

NHLA

National Builders Hardware Assoc.
(Now DHI)

National Concrete Masonry Assoc.
P.O. Box 781

Herndon, VA 22070-0781  (703) 435-4900
National Council on Radiation Protection
and Measurements

7910 Woodmont Ave., Suite 800

Bethesda, MD 20814 (301) 657-2652

National Corrugated Steel Pipe Association
2011 Eye Street, NW
Washington, DC 20006 (202) 223-2217
National Electrical Code (from NFPA)

National Electrical Contractors Assoc.
7315 Wisconsin Ave.
Bethesda, MD 20814 (301) 657-3110

National Elevator Industry, Inc.
185 Bridge Plaza, North
Fort Lee, NJ 07024  (201) 944-3211

National Electrical Manufacturers Assoc.
2101 L St., NW, Suite 300
Washington, DC 20037 (202) 457-8400
International Electrical Testing Assoc.

P.O. Box 687

Morrison, CO 80465 (303) 467-0526

National Fire Protection Assoc.
One Batterymarch Park
P.O. Box 9101

Quincy, MA 02269-9101
(800) 344-3555

(617) 770-3000

National Forest Products Assoc.
1250 Connecticut Ave., NW, Suite 200
Washington, DC 20036 (202) 463-2700

National Hardwood Lumber Assoc.
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NKCA

NLGA

NOFMA

NPA

NPCA

NRCA

NSF

NSSEA

NTMA

NWMA

NWWDA

P.O. Box 34518
Memphis, TN 38184-0518  (901) 377-1818
National Kitchen Cabinet Assoc.

(Now KCMA)

National Lumber Grades Authority
1055 W. Hastings St., Suite 260
Vancouver, British Columbia

Canada V6E 2E9 (604) 687-2171

National Oak Flooring Manufacturers Assoc.
P.O. Box 3009

Memphis, TN 38173-0009  (901) 526-5016
National Particleboard Assoc.
18928 Premiere Court
Gaithersburg, MD 20879 (301) 670-0604
National Paint and Coatings Assoc.

1500 Rhode Island Ave., NW
Washington, DC 20005 (202) 462-6272
National Roofing Contractors Assoc.

10255 W. Higgins Rd., Suite 600

Rosemont, IL 60018-5607  (708) 299-9070

National Sanitation Foundation

3475 Plymouth Rd.

P.O. Box 1468

Ann Arbor, MI 48106 (313) 769-8010

National School Supply and Equipment Assoc.
8300 Colesville Rd., No. 250
Silver Spring, MD 20910 (301) 495-0240
National Terrazzo and Mosaic Assoc.

3166 Des Plaines Ave., Suite 132

Des Plaines, IL 60018 (708) 635-7744

National Woodwork Manufacturers Assoc.
(Now NWWDA)

National Wood Window and Door Assoc.
1400 E. Touhy Ave., #G54
Des Plaines, IL 60018 (708) 299-5200
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PCA

PCI

PDI

PEI

RFCI

RIS

RMA

SDI

S.D.L

SGCC

SHLMA
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(800) 223-2301

Portland Cement Assoc.
5420 Old Orchard Road
Skokie, IL 60077 (708) 966-6200

Precast/Prestressed Concrete Institute
175 W. Jackson Blvd.
Chicago, IL 60604  (312) 786-0300
Plumbing and Drainage Institute

c/o Sol Baker

1106 W. 77th St., South Dr.
Indianapolis, IN 46260 (317) 251-6970
Porcelain Enamel Institute

1101 Connecticut Ave., NW, Suite 700
Washington, DC 20036 (202) 857-1134

Resilient Floor Covering Institute
966 Hungerford Drive, Suite 12-B
Rockville, MD 20805 (301) 340-8580

Redwood Inspection Service
405 Enfrente Drive, Suite 200
Novato, CA 94949  (415) 382-0662

Rubber Manufacturers Assoc.
1400 K St., NW

Washington DC 20005 (202) 682-4800
Steel Deck Institute
P.O. Box 9506
Canton, OH 44711  (216) 493-7886
Steel Door Institute

30200 Detroit Road

Cleveland, OH 44145 (216) 889-0010

Safety Glazing Certification Council
c/o ETL Testing Laboratories

Route 11, Industrial Park

Cortland, NY 13045 (607) 753-6711

Southern Hardwood Lumber Manufacturers Assoc.
(Now HMA)
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SIGMA

SJI

SMA

SMACNA

SPIB

SPRI

SSPC

SSPMA

SWI

SWPA

TCA

01095 - 17

Sealed Insulating Glass Manufacturers Assoc.
401 N. Michigan
Chicago, IL 60611  (312) 644-6610

Steel Joist Institute

1205 48th Avenue North, Suite A

Myrtle Beach, SC 29577 (803) 449-0487

Screen Manufacturers Assoc.
3950 Lake Shore Dr., Suite 502-A
Chicago, IL 60613-3431 (312) 525-2644

Sheet Metal and Air Conditioning
Contractors National Association
4201 Lafayette Center Dr.

Chantilly, VA 22021 (703) 803-2980

Southern Pine Inspection Bureau
4709 Scenic Highway
Pensacola, FL 32504 (904) 434-2611

Single Ply Roofing Institute
20 Walnut St.
Wellesley Hills, MA 02189 (617) 237-7879

Steel Structures Painting Council
4400 Fifth Ave.
Pittsburgh, PA 15213-2683 (412) 268-3327

Sump and Sewage Pump Manufacturers Assoc.
P.O. Box 298
Winnetka, IL 60093 (708) 835-8911

Steel Window Institute

c/o Thomas Associates, Inc.
1300 Sumner Ave,
Cleveland, OH 44115-2851 (216) 241-7333
Submersible Wastewater Pump Assoc.

600 S. Federal Street, Suite 400

Chicago, IL 60605  (312) 922-6222

Tile Council of America
P.O. Box 326
Princeton, NJ 08542 (609) 921-7050
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TIMA

TPI

UFAC

UL

USP

WCLIB

WCMA

WIC

WRI

WSC

WSFI

Thermal Insulation Manufacturers Assoc.
29 Bank Street

Stamford, CT 06901 (203) 324-7533
(Standards now issued by NAIMA)

Truss Plate Institute
583 D'Onofrio Drive, Suite 200
Madison, WI 53719 (608) 833-5900

Upholstered Furniture Action Council
Box 2436

High Point, NC 27261 (919) 885-5065
Underwriters Laboratories, Inc.

333 Pfingsten Rd.

Northbrook, IL 60062 (708) 272-8800

U.S. Pharmacopoeial Convention
12601 Twinbrook Parkway
Rockville, MD 20852 (301) 881-0666

West Coast Lumber Inspection Bureau
P.O. Box 23145
Portland, OR 97223 (503) 639-0651

Wallcovering Manufacturers Assoc.

355 Lexington Ave., 17th Floor

New York, NY 10017(212) 661-4261

(WCMA has moved from this location, perhaps to
the Chicago area. Address and telephone

number not confirmed.)

Woodwork Institute of California
P.O. Box 11428
Fresno, CA 93773-1428 (209) 233-9035
Wire Reinforcement Institute

1101 Connecticut Ave. NW, Suite 700
Washington, DC 20036-4303 (202) 429-5125

Water Systems Council
600 S. Federal St., Suite 400
Chicago, IL 60605  (312) 922-6222

Wood and Synthetic Flooring Institute
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WLPDIA

WWPA

W.W.PA.

4415 W. Harrison St., Suite 242-C
Hillside, IL 60162  (708) 449-2933

Western Lath, Plaster, Drywall Industries Assoc.
(Formerly California Lath & Plaster Assoc.)
8635 Navajo Road

San Diego, CA 92119 (619) 466-9070

Western Wood Products Assoc.

Yeon Building

522 SW 5th Avenue

Portland, OR 97204-2122  (503) 224-3930

Woven Wire Products Assoc.
2515 N. Nordica Ave.
Chicago, IL 60635  (312) 637-1359
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G. Federal Government Agencies: Names and titles of federal government standard-
or Specification-producing agencies may be often abbreviated. The following
acronyms or abbreviations referenced in the Contract Documents indicate names of
standard or Specification-producing agencies of the federal government. Names
and addresses are subject to change but are believed to be, but are not assured to be,
accurate and up to date as of the date of the Contract Documents. Any and/or all
agencies not referenced are for informational purposes.

CFR Code of Federal Regulations
(Available from the Government Printing Office)
N. Capitol St. between G and H St. NW
Washington, DC 20402 (202) 783-3238

(Material is usually first published in the "Federal

CPSC Consumer Product Safety Commission
5401 Westbard Ave.
Bethesda, MD 20207 (301) 492-6580
(800) 638-2772

CS Commercial Standard
(U.S. Department of Commerce)
Washington, DC 20230 (202) 482-2000

DOC U.S. Department of Commerce
14th St. and Constitution Ave., NW
Washington, DC 20230 (202) 482-2000

DOT Department of Transportation

Register")
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EPA

FAA

FCC

FHA

FS

GSA

MIL

NIST

OSHA

400 Seventh St., SW
Washington, DC 20590 (202) 366-4000

Environmental Protection Agency
401 M St., SW
Washington, DC 20460 (202) 382-2090

Federal Aviation Administration
(U.S. Department of Transportation)
800 Independence Ave., SW

Washington, DC 20590 (202) 366-4000
Federal Communications Commission

1919 M St., NW

Washington, DC 20554 (202) 632-7000

Federal Housing Administration

(U.S. Department of Housing and Urban Development)
Director, Manufactured Housing and Construction
Standards Division

451 Seventh St., SW, Room 9158

Washington, DC 20201 (202) 755-5210

Federal Specification (from GSA)
Specifications Unit (WFSIS)

7th and D St., SW

Washington, DC 20407 (202) 708-9205

General Services Administration
F St. and 18th St., NW
Washington, DC 20405 (202) 708-5082

Military Standardization Documents
(U.S. Department of Defense)

Naval Publications and Forms Center
5801 Tabor Ave.

Philadelphia, PA 19120

National Institute of Standards and Technology
(U.S. Department of Commerce)
Gaithersburg, MD 20899 (301) 975-2000

Occupational Safety and Health Administration
(U.S. Department of Labor)

N3647

200 Constitution Ave., NW
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1.5

PS

USDA

USPS

Washington, DC 20210 (202) 219-8148

Product Standard of NBS
(U.S. Department of Commerce)
Washington, DC 20230 (202) 482-2000

Rural Electrification Administration

(U.S. Department of Agriculture)

14th St. and Independence Ave., SW
Washington, DC 20250 (202) 447-2791

U.S. Department of Agriculture
14th St. and Independence Ave., SW
Washington, DC 20250 (202) 447-2791

U.S. Postal Service
475 L'Enfant Plaza, SW
Washington, DC 20260-0010 (202) 268-2000

PERMITS, LICENSED AND CERTIFICATES

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01095

01095 - 21

Permits, Licenses, and Certificates: For the Government's records, submit copies of
permits, licenses, certifications, inspection reports, releases, jurisdictional settlements,
notices, receipts for fee payments, judgments, and similar documents, correspondence, and
records established in conjunction with compliance with standards and regulations bearing
upon performance of the Work.
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SECTION 01200

PROJECT MEETINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division-1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for project
meetings including but not limited to:

L. Pre-Performance Conference (Government's Responsibility).
2. Progress Meetings.
B. Construction schedules are specified in another Division-1 Section.

1.3 PRE-PERFORMANCE CONFERENCE

A. A pre-performance conference and organizational meeting will be held at the
Project site or other convenient location prior to issuance of notice to proceed. The
meeting will be conducted by the Government to review responsibilities and
personnel assignments.

B. Attendees: The Base Civil Engineer, A/E, the Contractor and its superintendent,
major subcontractors, manufacturers, suppliers and other concerned parties shall
each be represented at the conference by persons familiar with and authorized to
conclude matters relating to the Work.

C. Agenda: Discuss items of significance that could affect progress including such
topics as:
1. Contractor's Handbook/Guide
2. Tentative construction schedule.
3. Critical Work sequencing.
4. Designation of responsible personnel.
5. Procedures for processing field decisions and Change Orders.
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6. Procedures for processing Applications for Payment.
7. Submittal of Shop Drawings, Product Data and Samples.
8 Preparation of record documents.

0. Use of the premises.
10. Office, Work and storage areas.
11. Equipment deliveries and priorities.

12. Safety procedures.
13. First aid.

14. Security.

15. Housekeeping.

16. Working hours.

1.4 PROGRESS MEETINGS

A.

Contractor shall schedule and conduct progress meetings at regularly scheduled
intervals, not less than once each week. Notify all persons to attend of scheduled
meeting dates. Coordinate dates of meetings so that they coincide with a progress
report as the "as of date" for progress payment. The meetings shall be scheduled
and conducted a minimum of one every week. The Contractor's field office/job
trailer is recommended for use for these meetings. Each attendee shall have access
to a set of Contract Documents (plans and specifications). Contractor's copy of the
most current submittals shall also be available for review.

Attendees: The BCE representative, A/E, project superintendent and all
subcontractors with work still scheduled shall attend. The using organization and
vendors may be invited.

Agenda: Review and correct or approve minutes of the previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to the current status of the Project.

1. Contract's Progress Schedule and Contract Progress Report: Review
progress since the last meeting. Determine where each activity is in relation
to the Contract's Progress Schedule and Report, whether on time or ahead or
behind schedule. Determine how construction behind schedule will be
expedited; secure commitments from parties involved to do so. Discuss
whether schedule revisions are required to ensure that current and
subsequent activities will be completed within the Contract Time.

2. Review the present and future needs of each entity present, including such

items as:

a. Interface requirements.
b. Time.
C. Sequences.
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Deliveries.

Offt-site fabrication problems.
Access.

Site utilization.

Temporary facilities and services.
Hours of Work.

Hazards and risks.
Housekeeping.

Quality and Work standards.
Change Orders.

Documentation of information for progress payment requests.

Bg-oFT PR A

D. Reporting: No later than 3 days after each progress meeting date, distribute copies
of minutes of the meeting to each party present and to other parties who should have
been present. Include a brief summary, in narrative form, of progress since the
previous meeting and report.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01200
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SECTION 01300

SUBMITTALS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and other Division-1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for submittals
required for performance of the Work, including;

L. Contract Progress schedule.
2. Submittal schedule.
3. Progress reports.
4. Shop Drawings.
5. Product Data.
6. Samples.
B. Administrative Submittals: Refer to other Division-1 Sections and other Contract

Documents for requirements for administrative submittals. Such submittals include,
but are not limited to:

1. Permits.
2. Applications for payment.
3. Performance and payment bonds.
4. Insurance certificates.
5. List of Subcontractors.
C. The term "Work" includes construction required by the Contract Documents,

including labor necessary to produce the construction and materials, products,
equipment and systems incorporated or to be incorporated in such construction.

D. Inspection and test reports are included in Section "Quality Control Services."
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1.3

SUBMITTAL PROCEDURES

A.

Coordination: Coordinate preparation and processing of submittals with
performance of construction activities. Transmit each submittal sufficiently in
advance of performance of related construction activities to avoid delay.

1.

Coordinate each submittal with fabrication, purchasing, testing, delivery,
other submittals and related activities that require sequential activity.

Coordinate transmittal of different types of submittals for related elements
of the Work so processing will not be delayed by the need to review
submittals concurrently for coordination.

The Contracting Officer and the Base Civil Engineer reserves the right to
withhold action on a submittal requiring coordination with other submittals
until related submittals are received, or the Submittal will be returned
without review.

Processing: Allow sufficient review time so that installation will not be
delayed as a result of the time required to process submittals, including time
for resubmittals.

a. Allow three weeks for initial review. Allow additional time if
processing must be delayed to permit coordination with subsequent
submittals. The Contracting Officer will promptly advise the
Contractor when a submittal being processed must be delayed for
coordination.

b. If an intermediate submittal is necessary, process the same as the
initial submittal.

C. Allow three weeks for reprocessing each submittal.

d. Seventy Five percent (75%) of the submittals identified on the
critical path shall be submitted to the Base Civil Engineer within the
thirty (30) days of the Notice of Award. At the receipt of 75%
submittals of the critical path the Notice to Proceed with
construction will be issued. Failure to complete the above
requirement will result in delay of the Notice to Proceed. No
extension of Contract Time will be authorized because of failure to
transmit submittals to the Contracting Officer sufficiently in advance
of the Work to permit processing.

Submittal Preparation: Submittals will be submitted utilizing AF Form 3000 to be
provided in the "Contractor's Handbook/Guide".
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Submittal Transmittal: Package each submittal appropriately for transmittal and
handling. Transmit each submittal from Contractor to Contracting Officer using a
transmittal form as specified in Section "Supplementary Conditions. Submittals
received from sources other than the Contractor will be returned without action.

1. On the transmittal Record relevant information and requests for data. On
the form, or separate sheet, record deviations from Contract Document
requirements, including minor variations and limitations. Include
Contractor's certification that information complies with Contract Document
requirements.

2. Transmittal Form: Use the sample form included in the Contractor's
Handbook/Guide for transmittal of submittals, AF Form 3000.

Minor Deviations: Minor deviations from contract requirements require
government approval and will be considered where advantageous to the
Government. When proposing a deviation, submit a written request to the
Contracting Officer, with documentation of the nature and features of the deviation
and why the deviation is desirable and beneficial to the Government. If lower cost
is a benefit, also include an estimate of cost savings. Identify the proposed
deviation separately and include the documentation for the proposed deviation
along with the required submittal item. When submitting a deviation for approval,
the Contractor warrants the following:

1. Deviation is Compatible: The Contract has been reviewed to establish that
the deviation, if incorporated, will be compatible with other elements of the
work.

2. Contractor is Responsible: The Contractor shall take actions and bear the

additional costs, including review costs by the Government, necessary due
to the proposed deviation.

Resubmittal Costs: Initial submittals requiring Government approval, will be
reviewed at no cost to the Contractor. The cost of reviewing resubmittals, for reason
of failure of the initial submittal to meet contract requirements, shall be the
responsibility of the Contractor. The contract completion date will not be extended
due to non-compliance with submittal requirements.

1.4 CONTRACT PROGRESS SCHEDULE

A.

Contract Progress Schedule: Prepare a fully developed progress schedule. Submit
within 10 days of the date established for "Notice to Proceed". The Schedule shall
be prepared and completed on AF Form 3064, as furnished in the Contractor's
Handbook/Guide. (This requirement is in addition to the CPM.) AF Form and
CPM are required only for projects in excess of fifty nine (59) days.
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1. Use the same breakdown of units of the Work as indicated in the "Schedule
of Values".

2. The schedule shall utilize all days available with 30-45 days at the end of
the Work for correction of punchlist items and final inspection.

3. The Contractor shall complete the Project as early as possible.

4. Secure time commitments for performing critical elements of the Work from
parties involved. Coordinate each element on the schedule with other
construction activities; include minor elements involved in the sequence of
the Work. Show each activity in proper sequence. Indicate graphically
sequences necessary for completion of related portions of the Work.

5. Coordinate the Contract Progress Schedule with the schedule of values, list
of subcontracts, submittal schedule, progress reports, payment requests and
other schedules.

6. Indicate completion in advance of the date established for Substantial
Completion. Indicate Substantial Completion on the schedule to allow time
for the Contracting Officer's procedures necessary for certification of
Substantial Completion.

Phasing: Provide notations on the schedule to show how the sequence of the Work
is affected by requirements for phased completion to permit Work by separate
Contractors and partial occupancy, if required, by the Government prior to
Substantial Completion.

Work Stages: Indicate important stages of construction for each major portion of
the Work, including testing and installation.

Schedule Updating: Update the schedule after each meeting or activity, where
revisions have been recognized or made. Issue the updated schedule concurrently
with report of each meeting.

1.5 SUBMITTAL SCHEDULE

A.

After development and acceptance of the Contract Progress Schedule, prepare a
complete schedule of submittals. Submit the schedule within 10 days of the date
required for establishment of the Contract Progress Schedule. A Submittal
Schedule form will be included in the Contractor's Handbook/Guide.

1. Coordinate submittal schedule with the list of subcontracts, schedule of
values and the list of products as well as the Contract Progress Schedule.
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1.6

1.7

2. Prepare the schedule in chronological order and provide the information
indicated on the form.

B. Distribution:

1. In addition to distribution specified in Section "Supplementary
Requirements", print and distribute copies to subcontractors and other
parties required to comply with submittal dates indicated. Post copies in the
Project field office.

2. When revisions are made, distribute to the same parties and post in the same
locations. Delete parties from distribution when they have completed their
assigned portion of the Work and are no longer involved in
construction activities.

C. Schedule Updating: Update the schedule after each meeting or activity, where
revisions have been recognized or made. Issue the updated schedule concurrently
with report of each meeting.

PROGRESS REPORTS

Contractor's Progress Reports:

A. AF Form 3065, will be submitted semimonthly. They will reflect work elements
and percentages as shown on the approved Progress Schedule. They will be
provided by the contractor for submittal thru the Base Civil Engineer to the
Contracting Officer. These semimonthly Progress Reports are due on the 1st and
15th of each month.

B. The Base Civil Engineer will verify amounts completed, make any necessary
changes/revisions and submit to the Contracting Officer along with the
Government's Progress Report.

C. Progress Payments will be based upon percentage of work completed and materials
stored on base. The Base Civil Engineer will verify all Progress Reports.

D. AF Form 3065 to be provided in the "Contractor's Handbook/Guide".

SHOP DRAWINGS

A. Submit newly prepared information, drawn to accurate scale. Highlight, encircle, or

otherwise indicate deviations from the Contract Documents. Do not reproduce
Contract Documents or copy standard information as the basis of Shop Drawings.
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Standard information prepared without specific reference to the Project is not
considered Shop Drawings.

B. Shop Drawings include fabrication and installation drawings, setting diagrams,
schedules, patterns, templates and similar drawings. Include the following
information:

L. Dimensions.

2. Identification of products and materials included.

3. Compliance with specified standards.

4. Notation of coordination requirements.

5. Notation of dimensions established by field measurement.

6. Sheet Size: Except for templates, patterns and similar full- size Drawings,
submit Shop Drawings on sheets at least 8-1/2" x 11" but no larger than 24"
x 36"

7. Initial Submittal: Submit one correctable translucent reproducible print and

one blue or black-line print for the Government's review; the reproducible
print will be returned.

8. Final Submittal: Submit 3 blue- or black-line prints and 2 additional prints
where required for maintenance manuals, plus the number of prints needed
by the Government for distribution. 2 prints will be retained; the remainder
returned. One of the prints returned shall be marked-up and maintained as a
"Record Document".

0. Do not use Shop Drawings without an appropriate final stamp indicating
action taken in connection with construction.

C. Coordination drawings are a special type of Shop Drawing that show the
relationship and integration of different construction elements that require careful
coordination during fabrication or installation to fit in the space provided or
function as intended.

1. Preparation of coordination Drawings is specified in section "Project
Coordination" and may include components previously shown in detail on
Shop Drawings or Product Data.

2. Submit coordination Drawings for integration of different construction
elements. Show sequences and relationships of separate components to
avoid conflicts in use of space.
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1.8 PRODUCT DATA

Collect Product Data into a single submittal for each element of construction or system.
Product Data includes printed information such as manufacturer's installation instructions,
catalog cuts, standard color charts, roughing-in diagrams and templates, standard wiring
diagrams and performance curves. Where Product Data must be specially prepared because
standard printed data is not suitable for use, submit as "Shop Drawings."

A.

Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products, some of which are not required,
mark copies to indicate the applicable information. Include the following
information:

Manufacturer's printed recommendations.

Compliance with recognized trade association standards.
Compliance with recognized testing agency standards.
Application of testing agency labels and seals.

Notation of dimensions verified by field measurement.
Notation of coordination requirements.

A

Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

Distribution: Furnish copies of approved submittal to installers, subcontractors,
suppliers, manufacturers, fabricators, and others required for performance of
construction activities. Show distribution on transmittal forms.

1. Do not proceed with installation until an applicable copy of Product Data is
in the installer's possession.

2. Do not permit use of unmarked copies of Product Data in connection with
construction.

1.9 SAMPLES

A.

Submit full-size, fully fabricated Samples cured and finished as specified and
physically identical with the material or product proposed. Samples include partial
sections of manufactured or fabricated components, cuts or containers of materials,
color range sets, and swatches showing color, texture and pattern.

1. Mount, display, or package Samples in the manner specified to facilitate
review of qualities indicated. Include the following:
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a. Generic description of the Sample.

b. Sample source.

c. Product name or name of manufacturer.

d. Compliance with recognized standards.

e. Availability and delivery time.

2. Submit Samples for review of kind, color, pattern, and texture, for a final
check of these characteristics with other elements, and for a comparison of
these characteristics between the final submittal and the actual component as
delivered and installed.

a. Where variation in color, pattern, texture or other characteristics is
inherent in the material or product represented, submit multiple units
(not less than 3) that show approximate limits of the variations.

b. Refer to other Specification Sections for requirements for Samples
that illustrate workmanship, fabrication techniques, details of
assembly, connections, operation and similar construction
characteristics.

c. Refer to other Sections for Samples to be returned to the Contractor
for incorporation in the Work. Such Samples must be undamaged at
time of use. On the transmittal, indicate special requests regarding
disposition of Sample submittals.

3. Submittals: Except for Samples illustrating assembly details, workmanship,
fabrication techniques, connections, operation and similar characteristics,
submit 3 sets; one will be returned marked with the action taken.

4. Maintain sets of Samples, as returned, at the Project site, for quality
comparisons throughout the course of construction.

5. Sample sets may be used to obtain final acceptance of the construction
associated with each set.

B. Distribution of Samples: Prepare and distribute additional sets to subcontractors,

manufacturers, fabricators, suppliers, installers, and others as required for
performance of the Work. Show distribution on transmittal forms.

L.

Field Samples specified in individual Sections are special types of Samples.
Field Samples are full-size examples erected on site to illustrate finishes,
coatings, or finish materials and to establish the standard by which the Work
will be judged.

Comply with submittal requirements to the fullest extent possible. Process
transmittal forms to provide a record of activity.
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PART 2 - PRODUCTS (Not Applicable).

PART 3 - EXECUTION (Not Applicable).

END OF SECTION 01300
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SECTION 01400

QUALITY CONTROL
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
Drawings and general provisions of Contract, including General and Supplementary

Conditions and other Division-1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for quality
control.
B. Quality control includes inspections and tests and related actions including reports,

performed by independent agencies, governing authorities, and the Contractor.
They do not include Contract enforcement activities performed by the Government.

C. Inspection and testing services are required to verify compliance with requirements
specified or indicated. These services do not relieve the Contractor of responsibility
for compliance with Contract Document requirements.

D. Requirements of this Section relate to customized fabrication and installation
procedures, not production of standard products.

1. Specific quality control requirements for individual construction activities
are specified in the Sections that specify those activities. Those
requirements, including inspections and tests, cover production of standard
products as well as customized fabrication and installation procedures.

2. Inspections, test and related actions specified are not intended to limit the
Contractor's quality control procedures that facilitate compliance with
Contract Document requirements.

3. Requirements for the Contractor to provide quality control required by the
authorities having jurisdiction are not limited by provisions of this Section.

1.3 RESPONSIBILITIES

A. Contractor Responsibilities: The Contractor shall provide inspections, tests and
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similar quality control services specified in individual Specification Sections and
required by governing authorities, except where they are specifically indicated to be
the Government's responsibility, or are provided by another identified entity; these
services include those specified to be performed by an independent agency and not
by the Contractor. Costs for these services shall be included in the Contract Sum.

1.

The Contractor shall employ and pay independent agencies, to perform
specified quality control services.

Retesting: The cost for retesting is the Contractor’s responsibility where
results of required inspections, tests, or similar services prove unsatisfactory
and do not indicate compliance with Contract Document requirements,
regardless of whether the original test was the Contractor's responsibility.
Cost of retesting revised or replaced construction is the Contractor's
responsibility where the Contractor performed required tests on original
construction.

Associated Services: The Contractor shall cooperate with agencies
performing required inspections, tests and similar services and provide
reasonable auxiliary services as requested. Notify the agency sufficiently in
advance of operations to permit assignment of personnel. Auxiliary services
required include but are not limited to:

a. Providing access to the Work and furnishing incidental labor and
facilities necessary to facilitate inspections and tests.

b. Taking adequate quantities of representative samples of materials
that require testing or assisting the agency in taking samples.

c. Providing the agency with a preliminary design mix proposed for
use for materials mixes that require control by the testing agency.

d. Security and protection of samples and test equipment at the Project
site.

B. Duties of the Testing Agency: The independent testing agency engaged to perform
inspections, sampling and testing of materials and construction specified in
individual Specification Sections shall cooperate with the Government and
Contractor in performance of its duties, and shall provide qualified personnel to
perform required inspections and tests.

1.

The agency shall notify the Government and Contractor promptly of
irregularities or deficiencies observed in the Work during performance of its
services.

The agency is not authorized to release, revoke, alter or enlarge
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requirements of the Contract Documents, or approve or accept any portion
of the Work.

3. The agency shall not perform any duties of the Contractor.

Coordination: The Contractor and each agency engaged to perform inspections,
tests and similar services shall coordinate the sequence of activities to accommodate
required services with a minimum of delay. In addition the Contractor and each
agency shall coordinate activities to avoid the necessity of removing and replacing
construction to accommodate inspections and tests. The Contractor is responsible
for scheduling times for inspections, tests, taking samples and similar activities.

1.4 SUBMITTALS

A.

The independent testing agency shall submit a certified written report of each
inspection, test or similar service, to the Government, in duplicate, unless the
Contractor is responsible for the service. If the Contractor is responsible for the
service, submit a certified written report of each inspection, test or similar service
through the Contractor, in duplicate.

Submit additional copies of each written report directly to the governing authority.

Report Data: Written reports of each inspection, test or similar service shall
include, but not be limited to:

L. Date of issue.

2. Project title and number.

3. Name, address and telephone number of testing agency.
4. Dates and locations of samples and tests or inspections.
5. Names of individuals making the inspection or test.

6. Designation of the Work and test method.

7. Identification of product and Specification Section.

8. Complete inspection or test data.

9. Test results and an interpretations of test results.

10. Ambient conditions at the time of sample-taking and testing.
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11. Comments or professional opinion as to whether inspected or tested Work
complies with Contract Document requirements.

12. Name and signature of laboratory inspector.

13. Recommendations on retesting.

L5 QUALITY ASSURANCE

A. Qualification for Service Agencies: Engage inspection and testing service agencies,
including independent testing laboratories, which are prequalified as complying
with "Recommended Requirements for Independent Laboratory Qualification" by
the American Council of Independent Laboratories, and which specialize in the
types of inspections and tests to be performed.

B. Each independent inspection and testing agency engaged on the Project shall be

authorized by authorities having jurisdiction to operate in the State in which the
Project is located.

PART 2 - PRODUCTS (Not Applicable).

PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A. General: Upon completion of inspection, testing, sample-taking and similar
services, repair damaged construction and restore substrates and finishes to
eliminate deficiencies, including deficiencies in visual qualities of exposed finishes.

Comply with Contract Document requirements for "Cutting and Patching."

B. Protect construction exposed by or for quality control service activities, and protect
repaired construction.

C. Repair and protection is the Contractor's responsibility, regardless of the assignment
of responsibility for inspection, testing or similar services.

END OF SECTION 01400
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SECTION 01500

CONSTRUCTION & DEMOLITION WASTE MANAGEMENT

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

B.

M

T Q

P

Section 01010 — General Requirements

Section 01011 — Supplementary Requirements
Section 01040 — Project Coordination

Section 01095 — Reference Standards and Definitions
Section 01200 — Project Meetings

Section 01300 — Submittals

Section 01400 — Quality Control

Section 01600 — Materials and Equipment

Section 01631 — Product Substitutions

1.2 - WASTE MANAGEMENT GOALS

A.

The government has established that this Project shall generate the least amount
of waste possible and that processes that ensure generation of as little waste as
possible due to error, poor planning, breakage, mishandling, contamination, or
other factors shall be employed.

Of the inevitable waste that is generated, as many of the waste materials as
economically feasible shall be reused, salvaged, or recycled. Waste disposal in
landfills shall be minimized.

With regard to these goals the Contractor shall develop, for the government’s
review, a Construction & Demolition Waste Management Plan in accordance with
Deputy Under Secretary Defense (DUSD) guidance.

1.3 — CONSTRUCTION & DEMOLITION WASTE MANAGEMENT PLAN
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A.

Draft Construction & Demolition Waste Management Plan: Within 10 Calendar
days after receipt of Award of Contract or prior to any waste removal, whichever
occurs sooner, the Contractor shall submit to the government a Draft Construction
& Demolition Waste Management Plan. The plan shall include the following:

1.

Analysis of the proposed jobsite waste to be generated, including types
and quantities.

Landfill options: The name of the landfill(s) where trash will be disposed
of, the applicable landfill tipping fee(s) and the projected cost of disposing
of all Project waste in the landfill(s).

Alternatives to Landfilling: A list of each material proposed to be
salvaged, reused, or recycled during the course of the Project, the
proposed local market for each material, and the estimated net cost savings
or additional costs resulting from separating and recycling (versus
landfilling) each material. “Net” means that the following have been
subtracted from the cost of separating and recycling: (a) revenue from the
sale of recycled or salvaged materials and (b) landfill tipping fees saved
due to diversion of materials from the landfill. The list of these materials
is to include, at minimum, the following materials:

Cardboard

Clean dimensional wood.

Beverage containers.

Land clearing debris

Concrete

Bricks

Concrete Masonry Units (CMU)

Asphalt

Metals from banding, stud trim, ductwork, piping, rebar, roofing,
other trim, steel, iron, galvanized sheet steel, stainless steel,
aluminum, copper, zinc, lead, brass, and bronze.

F BRI A OB

Resources for Development of Construction & Demolition Waste Management

Plan:

1.

Recycling Haulers and Markets: Provide a list of local or regional
Recycling Haulers and Markets:

Recycling Economics Information: Provide estimates showing costs or
savings for recycling options.

Final Construction & Demolition Waste Management Plan: Once the government
has determined which of the recycling options addressed in the draft Construction
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& Demolition Waste Management Plan are acceptable, the Contractor shall
submit, with 10 days a Final Construction & Demolition Waste Management
Plan. The Final Construction & Demolition Waste Management Plan shall
contain the following:

1.

Analysis of the proposed jobsite waste to be generated, including types
and quantities.

Landfill options: The name of the landfill(s) where trash will be disposed
of, the applicable landfill tipping fee(s), and the projected cost of
disposing of all Project waste in landfill(s).

Alternatives to Landfilling: A list of the waste materials from the Project
that will be separated for reuse, salvage, or recycling.

Meetings: A description of the regular meetings to be held to address
waste management. Refer to section 01200 - Project Meeting.

Materials Handling Procedures: A description of the means by which any
waste materials identified in the item (3) will be protected from
contamination, and a description of the means to be employed in recycling
the above materials consistent with requirements for acceptance by
designated facilities.

Transportation: A description of the means of the transportation of the
recyclable materials (whether materials will be site-separated and self-
hauled to designated centers, or whether mixed materials will be collected
by a waste hauler and removed from the site) and destination of materials.

1.4 CONSTRUCTION & DEMOLITION WASTE MANAGEMENT PLAN
IMPLEMENTATION

A.

Manager: The Contractor shall designate an on-site party (or parties) responsible
for instructing workers and overseeing and documenting results of the
Construction & Demolition Waste Management Plan for the Project.

Distribution: The Contractor shall distribute copies of the Construction &
Demolition Waste Management Plan to the Job Site Foreman, each
Subcontractor, and the government.

Instruction: The Contractor shall provide on-site instruction of appropriate
separation, handling, recycling, salvage, reuse, and return methods to be used by
all parties at the appropriate stages of the Project.
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D.

Separation facilities: The Contractor shall layout and label specific areas to
facilitate separation of materials for potential recycling, salvage, reuse, and return.
Recycling and waste bin areas are to be kept neat and clean and clearly marked in
order to avoid contamination of materials.

Hazardous wastes: Hazardous wastes shall be separated, stored, and disposed of
according to local, state, and federal regulations.

Applications for Progress Payments: The Contractor shall submit with each
Application for Progress Payment a Summary of Waste Generated by the Project.
Failure to submit this information shall render the Application for Payment
incomplete and shall delay Progress Payment. The summary shall be submitted
on a form acceptable to the government and shall contain the following
information:

1. The amount (in tons or cubic yards) of materials landfilled from the
Project, the identity of the landfill, the total amount of tipping fees paid at
the landfill, and the total disposal cost. Include manifests, weight tickets,
receipt, and invoices.

2. For each material recycled, reused, or salvaged from the Project, the
amount (in tons or cubic yds), the date removed from the jobsite, the
receiving party, the transportation cost, the amount of any money paid or
received for the recycled or salvaged material, and the recycling each
material. Attach manifests, weight tickets, receipts, and invoices.

1.5 — SPECIAL PROGRAMS

A.

The Contractor shall be responsible for final implementation of programs
involving tax credits or rebates or similar incentives related to recycling, if
applicable to the Project. Revenues or other savings obtained for recycling or
returns shall accrue to the Contractor.

The Contractor is responsible for obtaining information packets relevant to all the
programs prior to starting work on the Project. A copy of the Construction &
Demolition Waste Management Guide will be made available from the
Installation Environmental Management Office.

The Contractor shall document work methods and recycled materials that quality
for tax credits, rebates, and other savings under each program.

PART 2 - PRODUCTS

Not Used.
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PART 3 - EXECUTION

Not Used.

END OF SECTION
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SECTION 01600

MATERIALS AND EQUIPMENT

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and other Division-1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements governing the
Contractor's selection of products for use in the Project.

B. Standards: Refer to Section "Definitions and Standards" for applicability of
industry standards to products specified.

C. Administrative procedures for handling requests for substitutions made after award
of the Contract are included under Section "Product Substitutions."

1.3 DEFINITIONS

A. Definitions used in this Article are not intended to change the meaning of other
terms used in the Contract Documents, such as "specialties," "systems," "structure,"
"finishes," "accessories," and similar terms. Such terms such are self-explanatory
and have well recognized meanings in the construction industry.

B. "Products" are items purchased for incorporation in the Work, whether purchased
for the Project or taken from previously purchased stock. The term "product”
includes the terms "material," "equipment," "system," and terms of similar intent.

C. "Named Products" are items identified by manufacturer's product name, including
make or model designation, indicated in the manufacturer's published product
literature, that is current as of the date of the Contract Documents.

D. "Materials" are products that are substantially shaped, cut, worked, mixed, finished,
refined or otherwise fabricated, processed, or installed to form a part of the Work.

E. "Equipment" is a product with operational parts, whether motorized or manually
operated, that requires service connections such as wiring or piping.
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1.4

1.5

1.6

SUBMITTALS

Submittals shall be in accordance with Section "Submittals".

QUALITY ASSURANCE

A.

Source Limitations: To the fullest extent possible, provide products of the same
kind, from a single source.

Compatibility of Options: When the Contractor is given the option of selecting
between two or more products for use on the Project, the product selected shall be
compatible with products previously selected, even if previously selected products
were also options.

PRODUCT DELIVERY, STORAGE, AND HANDLING

A.

Deliver, store and handle products in accordance with the manufacturer's
recommendations, using means and methods that will prevent damage, deterioration
and loss, including theft.

Schedule delivery to minimize long-term storage at the site and to prevent
overcrowding of construction spaces.

Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to deterioration,
theft and other losses.

Deliver products to the site in the manufacturer's original sealed container or other
packaging system, complete with labels and instructions for handling, storing,
unpacking, protecting and installing.

Inspect products upon delivery to ensure compliance with the Contract Documents,
and to ensure that products are undamaged and properly protected.

Store products at the site in a manner that will facilitate inspection and measurement
of quantity or counting of units.

Store heavy materials away from the Project structure in a manner that will not
endanger the supporting construction.

Store products subject to damage by the elements above ground, under cover in a
weathertight enclosure, with ventilation adequate to prevent condensation.
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Maintain temperature and humidity within range required by manufacturer's
instructions.

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION

A.

General Product Requirements: Provide products that comply with the Contract
Documents, that are undamaged and, unless otherwise indicated, unused at the time
of installation. Provide products complete with all accessories, trim, finish, safety
guards and other devices and details needed for a complete installation and for the
intended use and effect.

Product Selection Procedures: Product selection is governed by the Contract
Documents and governing regulations, not by previous Project experience.
Procedures governing product selection include the following:

L.

Where products or manufacturers are specified by name, accompanied by
the term "or equal,” or "or approved equal" comply with the Contract
Document provisions concerning "substitutions" to obtain approval for use
of an unnamed product.

Non-Proprietary Specifications: When the Specifications list products or
manufacturers that are available and may be incorporated in the Work, but
does not restrict the Contractor to use of these products only, the Contractor
may propose any available product that complies with Contract
requirements. Comply with Contract Document provisions concerning
"substitutions" to obtain approval for use of an unnamed product.

Performance Specification Requirements: Where Specifications require
compliance with performance requirements, provide products that comply
with these requirements, and are recommended by the manufacturer for the
application indicated. General overall performance of a product is implied
where the product is specified for a specific application. Manufacturer's
recommendations may be contained in published product literature, or by
the manufacturer's certification of performance.

Compliance with Standards, Codes and Regulations: Where the
Specifications only require compliance with an imposed code, standard or
regulation, select a product that complies with the standards, codes or
regulations specified.

Visual Matching: Where Specifications require matching an established
Sample, the Contracting Officer's decision will be final on whether a
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proposed product matches satisfactorily.

6. Visual Selection: Where specified product requirements include the phrase
"...as selected from manufacturer's standard colors, patterns, textures..." or a
similar phrase, select a product and manufacturer that complies with other
specified requirements. The Contracting Officer will select the color, pattern
and texture from the product line selected.

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01600
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SECTION 01631

PRODUCT SUBSTITUTIONS

PART 1 - GENERAL

1.1

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and other Division-1 Specification Sections, apply to this Section.

SUMMARY

A.

This Section specifies administrative and procedural requirements for handling
requests for substitutions made after award of the Contract.

The Schedule and the Schedule of Submittals are included under Section
"Submittals."

Procedural requirements governing the Contractor's selection of products and
product options are included under Section "Materials and Equipment."

DEFINITIONS

A.

Definitions used in this Article are not intended to change or modify the meaning of
other terms used in the Contract Documents.

Substitutions: Requests for changes in products, materials, equipment, and methods
of construction required by Contract Documents proposed by the Contractor after
award of the Contract are considered requests for "substitutions." The following are
not considered substitutions:

1. Revisions to Contract Documents requested by the Governing Authority.

2. Specified options of products and construction methods included in Contract
Documents.

3. The Contractor's determination of and compliance with governing
regulations and orders issued by governing authorities.

Minor Deviations: Requests for minor deviations shall be as specified in Section
"Submittals".
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1.4 SUBMITTALS

A.

Substitution Request Submittal: Requests for substitution will be considered if
received within 60 days after commencement of the Work. Requests received more
than 60 days after commencement of the Work may be considered or rejected at the
discretion of the Governing Authority.

Submit four (4) copies of each request for substitution for consideration. Submit
requests in the form and in accordance with procedures required for Change Order
proposals.

Identify the product, or the fabrication or installation method to be replaced in each
request. Include related Specification Section and Drawing numbers. Provide
complete documentation showing compliance with the requirements for
substitutions, and the following information, as appropriate:

L.

Product Data, including Drawings and descriptions of products, fabrication
and installation procedures.

Samples, where applicable or requested.

A detailed comparison of significant qualities of the proposed substitution
with those of the Work specified. Significant qualities may include
elements such as size, weight, durability, performance and visual effect.

Coordination information, including a list of changes or modifications
needed to other parts of the Work that will become necessary to
accommodate the proposed substitution.

A statement indicating the substitution's effect on the Contractor's
Construction Schedule compared to the schedule without approval of the
substitution. Indicate the effect of the proposed substitution on overall
Contract Time.

Cost information, including a proposal of the net change, if any in the
Contract Sum.

Certification by the Contractor that the substitution proposed is equal-to or
better in every significant respect to that required by the Contract
Documents, and that it will perform adequately in the application indicated.
Include the Contractor's waiver of rights to additional payment or time that
may subsequently become necessary because of the failure of the
substitution to perform adequately.
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PART 2 - PRODUCTS

2.1 SUBSTITUTIONS

A.

Conditions: The Contractor's substitution request will be received and considered
by the Governing Authority when one or more of the following conditions are
satisfied, as determined by the Governing Authority; otherwise requests will be
returned without action except to record noncompliance with these requirements.

1.

2.

Extensive revisions to Contract Documents are not required.

Proposed changes are in keeping with the general intent of Contract
Documents.

The request is timely, fully documented and properly submitted.

The request is directly related to an "or equal" clause or similar language in
the Contract Documents.

The specified product or method of construction cannot be provided within
the Contract Time. The request will not be considered if the product or
method cannot be provided as a result of failure to pursue the Work
promptly or coordinate activities properly.

The specified product or method of construction cannot receive necessary
approval by a governing authority, and the requested substitution can be
approved.

A substantial advantage is offered the Government, in terms of cost, time,
energy conservation or other considerations of merit, after deducting
offsetting responsibilities the Government may be required to bear.
Additional responsibilities for the Government may include additional
compensation to the A/E for redesign and evaluation services, increased cost
of other construction by the Government or separate Contractors, and
similar considerations.

The specified product or method of construction cannot be provided in a
manner that is compatible with other materials, and where the Contractor
certifies that the substitution will overcome the incompatibility.

The specified product or method of construction cannot be coordinated with
other materials, and where the Contractor certifies that the proposed
substitution can be coordinated.
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9. The specified product or method of construction cannot provide a warranty
required by the Contract Documents and where the Contractor certifies that
the proposed substitution provide the required warranty.

B. The Contractor's submittal and acceptance of Shop Drawings, Product Data or
Samples that relate to construction activities not complying with the Contract

Documents does not constitute an acceptable or valid request for substitution, nor
does it constitute approval.

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01631
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